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EXECUTIVE SUMMARY 

Purpose and Objectives of the Evaluation 

The purpose of the evaluation was to assess whether OTI had achieved its country program goals 
of positively affecting the Sierra Leone peace process and supporting reconciliation and 
reintegration. Particular attention was paid to two activities: the Diamond Management Program 
(DMP); and the Youth Reintegration and Education for Peace Program (YRTEP). The focus was 
on OTI’s experience following the Lome Peace Accord, which was signed in July 1999. 

The objectives of the evaluation were as follows: 

•	 Assess OTI’s overall influence, its partnerships, and its strategy for positively effecting 
change within the context of a highly volatile war and post-war situation in Sierra Leone. 

•	 Evaluate the impact and effectiveness of the Youth Reintegration Training and Education 
for Peace Program (YRTEP). 

•	 Evaluate the impact and effectiveness of the DMP, with special attention to OTI’s 
contribution to preventing the distribution of conflict diamonds. 

•	 Assess how the DMP and YRTEP might be adjusted for the post-OTI phase, now that 
OTI has handed over its Sierra Leone programming to Africa Bureau colleagues in 
USAID. 

•	 Assess whether, and in what form, the youth program model (YRTEP) is adaptable to 
other transitional contexts and countries. 

Team Members and Implementing Partners 

The evaluation team consisted of two consultants from the Cooperative for Assistance and Relief 
Everywhere, Inc. (CARE) and an employee from Creative Associates International, Inc. (CAII). 
The three team members were: Dr. Art Hansen, Demobilization-Reconciliation Specialist and 
Team Leader; Ms. Julie Nenon, Peace and Reconciliation Specialist; and Dr. Joy Wolf, 
Nonformal Education Specialist. The team was managed by Dr. Marc Sommers, the Youth-at-
Risk and Countries-in-Crisis Specialist for CARE who serves as the Youth-at-Risk Specialist for 
the BEPS Activity. 

OTI’s two primary implementing partners for YRTEP were Management Systems International 
(MSI) and World Vision. Both partners had collaborated with OTI in designing the YRTEP 
program and divided responsibilities for implementation. MSI, a Washington-based consulting 
firm, designed the YRTEP curriculum, trained the master trainers, produced the educational 
materials, and continues to support and monitor the training component of the program. World 
Vision (WV), an NGO with a large on-the-ground presence in Sierra Leone, implemented the 
program at the community level, and its nationwide community-level monitoring of YRTEP 
continues to the present. MSI also designed and continues to direct the DMP. 
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Assessment Methodology 

The team conducted a two-part assessment: Washington and Sierra Leone. The Washington part 
included the full team and consisted of interviews with key actors from USAID and the 
implementing partners. The Sierra Leone part of the evaluation lasted for three weeks and was 
conducted by Dr. Hansen and Ms. Nenon. Traveling throughout the country, they interviewed 
and collected qualitative and quantitative data from a wide variety of stakeholders, including 
Government of Sierra Leone (GOSL) ministries and commissions, participants and trainers, 
international organizations, and NGOs. 

THE DIAMOND MANAGEMENT PROGRAM 

Diamond Management Program Strategy and Objectives 

In late 1999 OTI began working with the Government of Sierra Leone (GOSL) to develop new 
diamond policies and establish new mining and exporting operations, with special attention paid 
to the problem of conflict diamonds. The two primary objectives of OTI diamond-related 
activities in Sierra Leone (the DMP) remained fairly constant over the years: 

•	 Bring diamonds (and other valuable mineral resources) under GOSL control so that the 
government and people of Sierra Leone could benefit from the revenues that a greater 
legal trade would generate. 

• Cut the trade in conflict diamonds to diminish the financing of warfare. 

OTI considered the first objective to be most important for the long term. In the short term, the 
second objective had to be addressed first to help end the war and promote peace building. 

Diamond Management Program Design and Activities 

Management Systems International is the sole implementing partner for OTI’s DMP. The DMP 
seeks to collaborate with GOSL and NGOs involved in diamond reform, and the nature of the 
program is largely advisory and tightly interwoven with GOSL and other partners. Thus, it has 
proven difficult to isolate and evaluate OTI’s influence. 

There are three broad program areas: 

•	 Help reform diamond policy and operations by addressing the problems of corruption and 
non-transparency in GOSL decision making, and increasing the participation of civil 
society. 

•	 Provide a series of short-term, usually high-level, technical assistance DMP advisers 
offering policy advice to GOSL at the ministry or Presidential levels. 

•	 Contribute to an international effort (developing the Kimberly Process) that involves 
many international and bilateral agencies, corporate interests, and NGOs. 
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Findings: Evaluating the Impact of the OTI Diamond Management Program 

The DMP is innovative and risk-taking and directly attacks a very important, perplexing, and 
complex problem that is intimately related to continued warfare and peace building. OTI should 
be commended for assuming this risk instead of playing it safe with traditional projects. 
Progress has been made in achieving both of OTI’s objectives for the DMP. 

The major findings regarding the DMP are: 

• OTI made a unique contribution by working with and positively influencing the GOSL. 
• OTI was successful in its efforts to increase the participation of civil society. 
•	 OTI advisers actively participated in the ongoing effort to establish the Kimberly Process, 

an international process designed to certify and verify exported diamonds and limit the 
importation of smuggled diamonds. 

• OTI helped establish a Certificate of Origin procedure for Sierra Leone. 
•	 OTI provided assistance in the ongoing attempt to establish a clean channel, minimize 

corruption, and help GOSL improve the speed and reliability of the legal process. 
• OTI provided training for Mines Monitoring Officers. 
•	 OTI promoted and assisted the establishment of the Diamond Area Community 

Development Fund (DACDF), an innovative, community-based approach to controlling 
the illicit diamond trade. 

•	 The flawed procedure for allocating the first disbursement of DACDF funds revealed 
widespread continuing problems of corruption, lack of accountability, and social 
disenfranchisement at the community level. 

•	 The best indicator of success is an increase in the value of legally exported diamonds, and 
the short-term (1999-2001) trend is clearly positive. 

Recommendations for the Diamond Management Program 

• Continue the DMP. 
• Establish a credit or small grant program for indentured, exploited “diggers” and miners. 
• Continue training MMR staff (Mines Wardens). 
• Establish appropriate DACDF disbursement procedures. 
• Coordinate YRTEP and Nation-Building programming with DACDF disbursements. 

Replicability of the Diamond Management Program 

The concept, general design, and some of the methodology of the DMP may be replicated in 
other countries confronting similar problems of the smuggling mineral resources and corruption. 
The innovation of applying the community-based natural resource management model to mineral 
resources (the DACDF) could be replicated elsewhere. 
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THE YOUTH REINTEGRATION TRAINING AND EDUCATION FOR PEACE 
PROGRAM (YRTEP) 

Concept of YRTEP 

The concept of the OTI Youth Reintegration Training and Education for Peace Program 
(YRTEP) evolved with the goal of helping to bring closure to a debilitating civil war and 
supporting the process of reconciliation and reintegration. To achieve this ambitious goal, OTI 
looked at the different factors that fueled the conflict and noted how disenfranchised youth were 
the most important potential source of destabilization in the post-conflict period. If nothing was 
done, there was a definite risk that the youth would become more susceptible to negative and 
violent influences. 

Recognition of this potential problem was the inspiration for the conceptualization of YRTEP. 
Through a facilitative planning process, the concept emerged as a nationwide, community-based, 
nonformal education initiative for ex-combatant and other war-affected young adults. The 
complex and ambitious range of activities addressed by YRTEP combines several elements in 
one program: 

•	 Reintegration of ex-combatants into their communities, orientation of war-affected youth 
and ex-combatants on issues necessary for reintegration, and pyschosocial counseling. 

•	 Training in functional literacy and life skills, vocational counseling, and agricultural 
skills development. 

• Civic education (also called education for peace). 

Findings: Evaluating the Impact of YRTEP 

YRTEP is an impressive and innovative approach to addressing the critical role of youth in 
Sierra Leone’s conflict. It appeared to have had a positive impact on Sierra Leone’s peace 
process, proved successful in a variety of ways, and achieved most of its original objectives 
(reintegration, the strengthening of peace-building initiatives, and public support for 
demobilization). YRTEP is a qualified success, however, with trade-offs and concerns that need 
to be addressed in order for YRTEP to reach its full potential. 

The major findings regarding the YRTEP Program are: 

A. Design 

•	 Integration of Youth: By mixing ex-combatants and war-affected youth in the same 
program, YRTEP assisted the reconciliation and reintegration process and diminished 
potential conflicts that arise when services are provided only to ex-combatants. 

•	 Curriculum, Participation, and Literacy:  The curriculum was stimulating, (covering 
self, healing mind, body, and spirit, the environment, health and wellbeing, and 
democracy, good governance, and conflict management), but also directive, with few 
opportunities for participatory interaction, and low literacy gains. It was also very 
resource-intensive, making production and distribution difficult. 
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•	 Sustainability: Unmet Community Expectations for Program Followup: The major 
weakness of the YRTEP design is the lack of attention paid to closure and how this 
affects the communities. Repeatedly, participants reported a sense of frustration over how 
the trainings ended, and they feel only partially prepared to implement lessons learned. 

B. Implementation 

•	 A Notable Impact on the Peace Process: The quick start-up was impressive, and several 
observers of the war-to-peace transition believed that the rapid response helped secure 
peace. Repeatedly, it was stated that YRTEP got youth off the street and engaged them in 
something that was meaningful and beneficial for the community. 

•	 Organization and Implementation Challenges: The push to implement during the 
early, uncertain post-war transition resulted in a lack of time to field-test materials or 
approaches. Several early “cracks” in the program were never overcome by OTI and its 
implementing partners, MSI and WV. 

•	 Access and Managing from Afar: Security requirements frequently made it difficult or 
impossible for expatriate staff to visit program sites. Only recently have staff members 
been allowed to travel freely. This made program management difficult, and limited the 
ability of managers to address some of the concerns raised above. 

C. Impact on Communities 

•	 Behavioral Change and Reintegration of Ex-Combatants into Communities: The 
most impressive finding is the degree to which participants and community members 
report that YRTEP results in improving youth behavior. 

•	 Promoting Peace Building and Reconciliation: YRTEP is as much emotional as 
social. Participants vividly and consistently demonstrate great enthusiasm when 
describing experiences and the changes in their lives. 

•	 Unanticipated Community Development: YRTEP provides a solid foundation for 
initiating additional community development programs. The message is positive, and 
participants see it as an impetus to create positive change. 

•	 Gender Considerations: Empowering Women When Women Are Involved: Where 
there was sufficient participation by women, there was an increase in women’s sense of 
empowerment. Participants reported having greater confidence and felt less victimized. 

•	 Community Ownership: Halfway There: Most communities still refer to YRTEP as a 
WV activity. This perception is caused by inadequate orientation and training, prior 
experience with other OTI programs, and the high level of resources needed for the 
current curriculum. 

D. Coordination 

•	 Missed Opportunities with Complementary Projects: YRTEP inspired an impressive 
degree of community activism, a potential asset to other developmental activities. 
Unfortunately, the evaluation team found little evidence that other agencies were taking 
advantage of the community potential created by YRTEP. 
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•	 Potential Opportunities for USAID Activities:  OTI established through YRTEP a 
network of trainers and community-level organizations that offer important resources that 
USAID should utilize in future development programs. The Sierra Leoneans in this 
network are trained, enthusiastic, and organized people who are linked together and 
accustomed to responding to initiatives. This network could be used for a variety of 
future large-scale nonformal education programs (literacy, education for peace, 
agricultural extension, health, etc.). 

Replicability of YRTEP 

YRTEP can and should be replicated. The theme of inclusion in this model – targeting thousands 
of ex-combatant as well as marginalized, out-of-school youth – makes YRTEP a potentially 
critical contributor to other peace-building efforts. YRTEP in Sierra Leone successfully reached 
tens of thousands of youths, energizing the transition from war to peace by involving out-of-
school and ex-combatant youth in productive activities. It also reached them in remarkably short 
order. The trade-offs caused by a swift start-up were considerable, however, and lessons arising 
from this evaluation should be drawn from when YRTEP is hopefully adapted elsewhere. The 
roles and relationships of OTI and its partners will have to be adjusted according to the expertise 
and capacity of each agency. YRTEP’s curriculum should be customized to meet local contexts 
and requirements. It may be useful to reconsider the program’s reliance on a large number of 
materials that proved difficult to reproduce and transport. The mostly directive nature of teaching 
methods also should be reconsidered, to the degree it is possible. Finally, a revised curriculum 
should be field tested and evaluated, with findings used to make improvements, before the 
program becomes a potentially nationwide, or even regionwide, endeavor. 

Recommendations for YRTEP 

• Expand the YRTEP program. 
• Improve closure and address sustainability. 
•	 Provide training and orientation for WV staff and Community Management Committee 

members. 
• Monitor relationships among field staff. 
• Explore ways to better address sexual violence issues. 
• Improve the monitoring and mentoring of Learning Facilitators. 
• Enhance coordination with other programs. 
• Improve access to micro-credit schemes. 

OTI’S COUNTRY PROGRAM IN SIERRA LEONE 

In addition to assessing two specific programs (YRTEP and DMP), the mission was requested to 
evaluate OTI’s influence, partnerships, strategy, overall impact, and effectiveness in Sierra 
Leone, and to assess whether OTI achieved its country program goals and objectives. 

OTI started working in Sierra Leone in 1996. From the beginning, OTI’s goal was to help bring 
closure to the war and support the process of reconciliation and reintegration. The objectives of 
OTI’s country program remained constant from late 1999 through 2002: 
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•	 Enable effective control and monitoring of "conflict" diamonds and increase the benefits 
of diamond mining to the communities involved in their production. 

•	 Assist the reintegration of ex-combatants into war-torn communities and provide 
remedial education for youth by-passed by schooling during ten years of war. 

• Strengthen civil society’s peace-building initiatives. 
• Build public support for demobilization, reconciliation, and reintegration efforts. 

Findings: Evaluating the Impact of OTI in Sierra Leone 

OTI is to be commended for its performance in Sierra Leone. The team observed some problems 
in the design and implementation of programs, but these were minor in comparison to the overall 
effectiveness of an innovative, risk-taking, and very successful country program that had a major 
impact. 

The major findings regarding OTI’s country program are: 

•	 OTI made a significant contribution to achieving peace in Sierra Leone. OTI programs 
effectively focused on social, economic, and political themes that were critically 
important to the peace process. 

•	 The OTI YRTEP Program’s contribution in support of reintegration and reconciliation 
was well-recognized in Sierra Leone. 

•	 OTI increased civil society participation in decision-making and helped empower civil 
society to become more effective. 

Recommendations for OTI 

Two overarching recommendations for OTI are:


Enhance Coordination with Other Programs.

Include YRTEP and DMP Models in OTI’s Global Repertoire.
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I. INTRODUCTION 

In November 2001, the Office of Transition Initiatives (OTI) requested a final independent 
evaluation of their program in Sierra Leone. This mission is in response to that request. It is 
supported by the Basic Education and Policy Support (BEPS) Activity. The BEPS evaluation 
team is comprised of two consultants from the Cooperative for Assistance and Relief 
Everywhere, Inc. (CARE), an employee from Creative Associates International, Inc. (CAII), and 
the BEPS Youth at Risk and Countries in Crisis Specialist. The team carried out field research in 
Washington, DC and West Africa in January and February 2002. 

A. Purpose 

The purpose of this mission is to assess whether OTI has achieved its country program goals and 
objectives, with particular attention paid to two specific activities: the Diamond Management 
Program (DMP); and the Youth Reintegration and Education for Peace (YRTEP) Program. This 
mission is also tasked to summarize lessons learned and provide recommendations both for 
maintaining and extending activities initiated in Sierra Leone and developing OTI programming 
in other countries. 

B. Goals 

OTI's Sierra Leone program extended over more than five years (1997-2002) and, due to the 
varying conditions of warfare, insecurity, and early steps towards post-war peace, had several 
phases of activity. Given the complexity of the situation on the ground, it would have been 
difficult to assess the effectiveness of the entire program in one final evaluation. Accordingly, 
OTI instructed this mission to focus its review on OTI’s experience following the Lome Peace 
Accord, which the Sierra Leonean Government and the rebel Revolutionary United Front (RUF) 
signed in July 1999. Essentially this has meant evaluating activities taking place from August 
1999 through February 2002. 

Instead of evaluating all of the components of the OTI program, this mission was instructed to 
review three primary areas of inquiry. The first was to distill broad lessons learned from the OTI 
program and consider whether OTI has met its goals of positively affecting the Sierra Leone 
peace process and supporting reconciliation and reintegration. The other areas of investigation 
concentrated on evaluating two specific programs (DMP and YRTEP). 

C. Objectives 

The objectives of this mission were as follows: 

•	 Assess OTI’s influence, partnerships, and strategy to positively affect change within 
the context of a highly volatile war and post-war situation in Sierra Leone. 

•	 Evaluate the impact and effectiveness of the Diamond Management Program (DMP), 
with special attention to OTI’s contribution to preventing the distribution of conflict 
diamonds. 
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•	 Evaluate the impact and effectiveness of the Youth Reintegration Training and 
Education for Peace (YRTEP) Program. 

•	 Assess how the Diamond Management and YRTEP Programs might be adjusted for 
the post-OTI phase, now that OTI has handed over its Sierra Leone programming to 
Africa Bureau colleagues in USAID. 

•	 Assess whether, and in what form, the youth program model (YRTEP) is adaptable to 
other transitional contexts and countries. 

D. Team Members 

The evaluation team consisted of the following three people: 

•	 Dr. Art Hansen, Demobilization/Reconciliation Specialist (Team Leader) (a CARE 
Consultant). 

•	 Ms. Julie Nenon, Demobilization/Reconciliation Specialist (a Creative Associates 
staff member, working with its Countries in Transition Division). 

• Dr. Joy Wolf, Nonformal Education Specialist (a CARE Consultant). 

The team was managed by Dr. Marc Sommers, the Youth-at-Risk and Countries-in-Crisis 
Specialist for CARE, who serves as the Youth-at-Risk Specialist for the BEPS Activity. He also 
wrote the background section of this report (Section II). Dr. Hansen and Ms. Nenon conducted 
the field portion of the evaluation while Dr. Wolf conducted the assessment of the YRTEP 
curriculum. Dr. Sommers and Cynthia Prather, BEPS Technical Writer/Editor, edited this report. 

E. Methodology 

1. Work Plan and Research Schedule 

The mission began with an orientation in Washington, DC during the week of January 14, 2002. 
During that time, the team finalized schedules for the trip to Sierra Leone, collected available 
relevant documents, met with key OTI officials and OTI’s two primary implementing partners 
for the youth and diamond programs (Management Systems International and World Vision), 
and interviewed USAID, State Department, and NGO officials who have been directly involved 
with OTI’s programming in Sierra Leone. Management Systems International (MSI) is a 
consulting firm, and World Vision (WV) is an NGO. Finally, the team worked with OTI officials 
to develop a preliminary list of organizations and officials that the field evaluation team should 
interview in Sierra Leone. 

The trip to Sierra Leone was originally scheduled to begin the week of January 28th. During the 
Washington meetings in mid-January, however, the evaluation team learned that the trip to Sierra 
Leone had to be delayed for two weeks, due to the shortage of available secure housing for the 
team in Freetown. 

Delaying the Sierra Leone fieldwork from late January to mid-February meant that one member 
of the team, Dr. Joy Wolf, could not journey to Sierra Leone, due to prior commitments. A 
specialist in nonformal education, Dr. Wolf was instead tasked with assessing the text of 
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YRTEP’s nonformal educational curriculum and comparing it with another nonformal 
educational approach (REFLECT) and with Education for Peace. Dr. Wolf produced this 
assessment before her colleagues, Dr. Art Hansen and Ms. Julie Nenon, went to Sierra Leone. 
Her findings are incorporated into this report, while her complete report is attached as Appendix 
D. 

Dr. Hansen and Ms. Nenon conducted the research for two and a half weeks (February 12 to 
March 1) in Sierra Leone. The team interviewed and collected qualitative and quantitative data 
from a wide variety of stakeholders, including Government of Sierra Leone (GOSL) ministries 
and commissions, international organizations, and NGOs. The team also visited and interviewed 
many people at YRTEP learning sites around the country (See Appendix A for the complete list 
of people and organizations contacted in Washington, DC and Sierra Leone). 

The evaluation team interviewed national and regional officials in the Ministry of Mineral 
Resources, Mines Division, as well as other NGO stakeholders about OTI’s involvement with 
the diamond industry. The methodology used for studying YRTEP is discussed at length below. 

The team briefed OTI and other relevant stakeholders on the team’s preliminary findings and 
recommendations before leaving Sierra Leone on March 1, 2002. The team submitted its 
preliminary report to OTI and presented an informal debriefing on its findings and 
recommendations to stakeholders in Washington, DC on April 3. Feedback from that debriefing 
was incorporated into this final report. The final debriefing took place in Washington, DC on 
April 23. 

2. Security and Opportunity 

The tentative work plan anticipated that security concerns in Sierra Leone would limit the team 
to overnighting only in Freetown and Bo, the two largest cities in Sierra Leone, and travelling 
only during daylight hours. This would have limited the team’s ability to collect regionally 
diverse information. The rapidly improving security situation after disarmament and 
demobilization, however, encouraged the U.S. Embassy to open the door for almost complete 
access across Sierra Leone. 

The field evaluation team took full advantage of this new environment. For six days (February 
21-26), they traveled by road through all four provinces, stopping at many sites (including 
Makeni, Kabala, Magburaka, Bo, Kenema, Daru, Mile 91, Tikonko, Koribondo, and Moyamba) 
to interview people about the YRTEP and diamond programs. In addition, the team interviewed 
people in the Freetown area, and made a one-day helicopter trip to Koidu for interviews. World 
Vision planned all of the visits to YRTEP sites and provided the logistical support (vehicles, 
drivers, and guides) that made the road trip possible. USAID facilitated the helicopter trip to 
Koidu. The complete Sierra Leone travel itinerary is listed in Appendix B. A list of the sites 
visited is included as Appendix C. 
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3. YRTEP Evaluation and Questions 

MSI conducted an impact assessment of the YRTEP program in July 2001, only six months 
before this mission went to the field. The MSI assessment utilized a formal questionnaire that 
was translated into five Sierran Leonean languages and administered to a stratified random 
sample of 482 YRTEP participants considered representative of those who had completed at 
least part of the YRTEP curriculum. The team assessed the data collection methodology used in 
that earlier study and did not want to duplicate those results. The mission also wanted to assess a 
broader set of issues with a variety of people at the community level. 

To accomplish this, the evaluators used a semi-structured set of questions to gather information 
about the YRTEP Program in a focus group format from a large sample of community leaders, 
trainers, and participants throughout the country. The team members decided on a general list of 
questions based on the Scope of Work to ask people who were participating at different levels of 
YRTEP (see Appendix E). This list guided the interviews. Sometimes the same information was 
asked for in different ways because the team realized that there were barriers to communication 
(trust, language, dialect, education, and experience). The team also collected quantitative data 
about the socio-demographic composition of the YRTEP trainer and participant populations. 
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II. SIERRA LEONE AND THE CIVIL WAR 

In March 1991, a ragtag band of former Sierra Leonean soldiers and mercenaries entered 
Kailahun District in Sierra Leone. Led by Foday Sankoh, a former officer in the Sierra Leonean 
army, supported by Liberia’s current President, Charles Taylor, and calling itself the 
Revolutionary United Front (RUF), this tiny, fledgling group eventually overran vast areas of 
Sierra Leonean forest, twice assaulted the capital, and dominated the country’s vast diamond 
fields for a decade. Commanding a group of 5,000 to 10,000 child soldiers, the RUF’s terrifying 
and remarkably effective military tactics succeeded in bringing a country the size of Ireland to its 
knees. 

Critical to the success of the RUF was its deadly combination of child and diamond exploitation. 
Children and youth stocked its fighting forces, looted, raped, and terrified local populations, and 
amputated innocent civilians. They also labored as domestics, concubines, spies, and, perhaps 
most important, miners of diamonds and other valuable minerals. Battles with government forces 
were sporadic, and the national army proved mostly ineffective throughout much of the war. 
Local civil defense units fared comparably better against the RUF. All three military groups used 
child soldiers to some degree. Diamonds bankrolled the RUF insurgency and helped underwrite 
President Taylor’s military rule in nearby Liberia. 

Following two failed peace treaties, a third was negotiated in Lome in July 1999 between the 
RUF and the Government of Sierra Leone, led by President Ahmad Tejan Kabbah. The steps 
leading from war to peace since that time have been slow, arduous, and rife with disappointment. 
Yet slowly, peace in Sierra Leone has taken shape. Child soldiers are being disarmed. Tension 
surrounding the diamond fields has fallen. A tenuous political dance between President Kabbah’s 
government and his RUF counterparts has begun. National elections are scheduled, and the RUF 
has put up a candidate to challenge the President. Zones of insecurity have replaced zones of 
war, and even those are in serious decline. 

The prospects for peace have sadly blurred memories of the causes of conflict in Sierra Leone. 
Yet its roots are deep, long-standing, and tragic. Justice and the idea of an accountable state are 
emerging ideas. It remains difficult for many observers of Sierra Leone’s war to realize and 
accept that if the RUF had not come along, another form of armed rebellion – perhaps one not as 
diabolical as the RUF but a rebellion nonetheless – probably would have surfaced at some point. 

The roots of conflict reach down to the colonial era, when British colonial administrators co-
opted some local leaders as “friends” and collaborated against shared local opponents. The result 
was a politically weak colony, but one where local chiefs serving as British allies became 
wealthy and powerful, particularly in Kono District, where they controlled alluvial diamond and 
gold mining. Reno characterized the British colonial power as emanating “from their abilities to 
control markets and their material rewards” (1995: 3). In the end, the British colonials got their 
diamonds and other minerals, favoring chiefs that dominated their areas (revealingly, the 
positions they assumed are called Paramount Chiefs to this day), and most Sierra Leoneans got 
next to nothing. 
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The colonial trend towards government exploitation of both people and natural wealth from the 
countryside, carried out by leaders isolated in the coastal capital of Freetown, together with an 
impoverished and restive populace, extended long into the independence era, and to some degree 
extends up to the present. It reached its heights under Siaka Stevens, who ruled Sierra Leone as 
President from 1968 until 1985. Under Stevens, patronage thrived while the national government 
withered, and poverty rose to alarming levels. Reno argues that Stevens both “starved” most state 
institutions, undermining their ability to be effective, and developed “an extensive patronage 
network” that directed wealth from resource extraction to Stevens and his multitude of 
supporters (1998: 116). The Stevens era was one characterized by “material payoffs, not 
sacrifices” by the government (Cartwright 1978: 266). 

With public service devalued and corruption and nepotism nurtured, it cannot be particularly 
surprising that the government’s capacity to serve its people remains largely threadbare. Indeed, 
complaints from foreign actors in Sierra Leone about the government’s inability to carry out its 
work are legion.2 At the same time, the economy has repeatedly veered on the brink of collapse. 
The country’s average Gross Domestic Product (GDP) fell from 3.7 percent in 1965-73 to 1.8 
percent in 1974-84, and then to –3.6 percent in 1995 (during the civil war).3 The United Nations’ 
Human Development Report has regularly ranked Sierra Leone last among all nations in their 
Human Development Index (HDI). Their 2001 report lists Sierra Leone as having the lowest 
HDI (162nd out of 162 countries), with the world’s lowest life expectancy at birth (38.3 years) 
and GDP per capita ($448 dollars a year) (UNDP 2001: 144). 

After nearly a decade of conflict, and with considerable support from Western donor nations and 
the United Nations, peace is finally on Sierra Leone’s horizon. Yet the detritus of the nation’s 
terrifying and destructive war is embodied in its youthful population. Exploited and discarded by 
military groups, particularly the RUF, Sierra Leone’s youth became virtual commodities during 
the war. Burdened by a tortuous past and limited educational experience, they now face an 
uncertain future with limited resources and opportunities. At the same time, transforming 
diamond mining into an industry that supports peace, rehabilitation, and development is a 
difficult and critically significant challenge. 

A chronology of war and peace in Sierra Leone is provided in Appendix F. 

This evaluation thus addresses the Office of Transition Initiatives’ involvement in two of Sierra 
Leone’s most pressing and important concerns: the dangers of conflict diamonds, and the needs 
of ex-combatant child soldiers and out-of-school youth. 

2  See, for example, Sommers 2000, where, during the civil war years, some international humanitarian officials 

considered their government counterparts as “frequently inept or corrupt, or both” while government officials 

seethed at how, in their view, many NGOs in their midst “trampled on their authority and government sovereignty” 

(pp. 28-29).

3 World Bank, cited in the Economist Country Profile: Guinea, Liberia, Sierra Leone 1997-98, p. 44 and in Sommers 

2000: 11.
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III. OTI IN SIERRA LEONE, 1997-2002 

A. OTI 

An increasing percentage of U.S. foreign aid goes to relieve the humanitarian emergencies that 
are being caused by civil strife. Countries experiencing complex crises resulting from internal 
conflict and civil war have special needs that are often not addressed by traditional emergency 
assistance programs. Fledgling governments in newly established democracies often need direct, 
targeted assistance to adequately identify and address the tremendous political and economic 
challenges facing them. Likewise, other sectors and segments of society within new democracies 
require positive engagement and managed assistance. 

In response to this perceived need, the USAID Administrator created OTI (in the Bureau for 
Humanitarian Response, now the Bureau for Democracy, Conflict, and Humanitarian 
Assistance) in 1994 to help countries successfully transition from crisis to recovery and stability. 
OTI's strategic objectives are based on the assumption that fast, direct development assistance 
that takes the political ramifications and potential leverage of such assistance into consideration 
can serve as a catalyst for moving countries towards post-crisis stability. OTI is uniquely placed 
among development agencies and international organizations to do this work, as it is one of the 
first offices that addresses the gap between relief and development. When a crisis occurs, OTI 
can design a country strategy that is intended to target constraints that inhibit governance and 
economic functioning. OTI is expected to carry out this work for limited time periods, after 
which OTI hands over its role to the USAID mission. 

B. Before the Lome Accord: OTI in Sierra Leone, 1997-1999 

OTI considered Sierra Leone a special case for two reasons. First, Sierra Leone is not a country 
of high strategic importance for the USA. The country has nonetheless received special attention 
from the U.S. government because of the presence of “conflict diamonds” in the country, a 
legacy of extreme violence and brutality carried out against Sierra Leonean civilians, and dense 
interconnections with neighboring Liberia, another country struggling to transition from civil 
war. Second, OTI is supposed to operate only for a short period of time during a transition – 
often only about two years. OTI has been involved in Sierra Leone for more than five. 

OTI officials instructed the BEPS evaluation team to limit its review of OTI activities to the past 
two years (or activities following the Lome Accord, signed in July 1999) and focus on two 
prominent OTI activities – the Youth Reintegration Training and Education for Peace Program 
(YRTEP) and the Diamond Management Program (DMP). While this timeframe and project 
limitation guided this mission, the team also sought to place YRTEP and DMP into a historical 
context that revealed how the two programs evolved from earlier assessments and plans. 

Sierra Leone has oscillated between war and peace for years. National presidential elections were 
held in 1996, and a transition from war to peace seemed underway. OTI developed programs in 
1996 for implementation in 1997. Unfortunately, Sierra Leone suffered a return to warfare in 
June 1997. OTI responded by suspending its operations and evacuating its expatriate personnel. 
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After a regional military force reinstated Sierra Leone’s democratically-elected government in 
March 1998, OTI resumed operations. Following widespread disarmament and demobilization 
activities in the country, OTI phased out its operations in March 2002 while USAID began re-
establishing its presence in Sierra Leone. 

When OTI began assessing the situation in Sierra Leone and proposing interventions in 1996, an 
end to the war seemed at hand and a newly elected government had taken office. The goal of 
OTI (which remained constant over the years) was to help bring closure to the war and support 
the reconciliation and reintegration process. At that time, OTI had four objectives in the country: 

• Move the peace process towards consolidation. 
•	 Accomplish the transition from emergency relief to supporting the resettlement and 

reintegration of demobilized ex-combatants, while maintaining a capacity for emergency 
readiness in case conflict broke out again. 

• Empower civilians to help prevent the recurrence of violence. 
•	 Set the agenda and begin the process of long-term reform to address the causes of the 

conflict. 

The 1996 assessment stated that the first two objectives were already supported by other groups 
– the first by the new civilian government and civic leaders, and the second by the international 
relief community - and probably could be accomplished without OTI intervention. OTI thought 
that the last two objectives -- empowering civilians and long-term reform -- might not be attained 
without OTI support. 

The OTI program was to support a transformation of Sierra Leone: 

“OTI is prepared to make a serious commitment of support…for a serious process 
of transition. This is not simply a transition out of a humanitarian crisis. Sierra 
Leone presents the possibilities of making a large qualitative leap from a society 
of economic and political domination…to a society in the process of economic, 
social, and political development for the majority of its citizens.” 

(OTI Concept Paper, 1996, page 3). 

Renewed warfare in 1997 disrupted these plans. When OTI returned to Sierra Leone in June 
1998, USAID updated its strategy for OTI assistance. The updated strategy emphasized helping 
the Government and civil society to design and create new institutions (with an emphasis on 
civilian engagement) to provide security in the post-conflict period. 

The first references to a youth program similar to what would become YRTEP occurred in 1998 
when USAID announced that “OTI will launch a national campaign to provide basic literacy and 
numeracy to young people ages 12-25 who have been marginalized from schooling” (USAID 
1998 Summary). This was “a nonformal education campaign targeted at disenfranchised, war-
affected children and youth” (USAID 1998 Situation Report). 
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An OTI report even noted that disenfranchised youth were “probably the single most important 
source of destabilization in the post-conflict period." If nothing was done to help these youth, 
they could become more susceptible to negative and violent influences and potentially disrupt 
the peace process. A primary reason for establishing the nonformal education program was to 
enfranchise and empower youth and break the potential movement towards violence. 

Reintegration of ex-combatants was not included as a component of this campaign. A 1998 
strategy statement by the Inter-Agency Humanitarian and Transition Task Force on Sierra Leone 
(TFSL) noted that experience in Liberia and elsewhere indicated that post-disarmament 
assistance to ex-combatants had not proven to be a critical violence prevention strategy. The 
decisions made by leaders of the armed groups were thought to be more important, whether or 
not there were benefits for ex-combatants (Inter-Agency Humanitarian and Transition Task 
Force on Sierra Leone, 1998:4-5). 

C. Post-Lome: OTI in Sierra Leone, 2000-2002 

The beginning of the period covered by this assessment was late 1999 to early 2000. The goal of 
OTI during this period remained the same: helping to bring closure to the war and support the 
process of reconciliation and reintegration among Sierra Leoneans. The objectives of OTI’s 
program for Sierra Leone had been updated: 

•	 Enable effective control and monitoring of "conflict" diamonds and increase the benefits 
of diamond mining to the communities involved in their production. 

•	 Assist the reintegration of ex-combatants into war-torn communities and provide 
remedial education for youth by-passed by schooling during ten years of war. 

• Strengthen civil society’s peace-building initiatives. 
•	 Build public support for demobilization, reconciliation, and reintegration efforts (OTI 

2001d:76-79). 

Two components (YRTEP and DMP) of the OTI program during FY2000 were the focus of this 
mission’s assessment. Other components (not included in this mission) included a small-grants 
program to support civil society initiatives, a media program to support reconciliation and 
reintegration, the Nation Building program, and components that were added later such as NDI, 
election assistance, and the STEP/STEG programs with WV and CCF. 

The design of the youth-oriented educational campaign had been modified (or perhaps clarified) 
to explicitly include both ex-combatants and non-combatant (war-affected) young adults. It was 
now called the Reintegration Training and Education for Peace Program. Whereas the FY1999 
OTI report emphasized that this was a “remedial education program, focusing on basics such as 
reading, writing, and simple math” (OTI 2000e, Report:40), the FY2000 report noted that the 
program combined “reintegration orientation and counseling with training related to life-skills, 
vocational counseling, agriculture skills development, civic education, health, and functional 
literacy” (OTI 2001d, p. 77). Remedial education was now last on the list. 

The small-grants program was designed to support civil society’s role in peace building. World 
Vision implemented this, selected three local NGOs, and provided them with grant funds. The 
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media and mass communications program funded (other donors were also involved) Search for 
Common Ground’s Talking Drum Studio to produce and distribute to local radio stations news 
and messages promoting reconciliation. 
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IV. THE DIAMOND MANAGEMENT PROGRAM (DMP) 

The Diamond Management Program (DMP) addresses a complicated series of problems in Sierra 
Leone and the world trade of “raw” unpolished diamonds. The program itself is interwoven into 
a larger international effort to help the Sierra Leonean government both reduce the trade in 
diamonds that spur warfare and increase the proportion of diamonds that flow through official, 
government-controlled channels. What follows is both descriptive, to explain key aspects of the 
overall effort and suggest OTI’s role where it surfaces, and evaluative, to assess OTI’s impact 
wherever possible. 

A. Background: Problems Associated with Diamonds in Sierra Leone 

Diamonds are glamorous and dangerous. While diamonds in the West are associated with love 
and beautiful people, in Sierra Leone diamonds are associated with smuggling, war, corruption, 
abusive labor practices, persistent poverty, and the occasional opportunity for a windfall of 
wealth (the equivalent of winning the lottery). 

Numerous reports by UN agencies, NGOs, scientists, and journalists have documented and 
analyzed the importance of illegal diamonds in financing warfare in Sierra Leone, Liberia, the 
Democratic Republic of Congo, and Angola (Hirsch 2001; Opala 1998). The problem of 
“conflict diamonds” or “blood diamonds” has become well known in the U.S. and other Western 
countries. The UN has initiated boycotts and other activities to combat this problem. For 
example, UN Resolution 1306 (2000) banned the import of conflict diamonds from Sierra Leone. 
In addition, the potential for a public relations nightmare (essentially equating diamonds with 
blood and mutilated children) that could devastate Western consumers’ appetite for diamonds 
has galvanized major international corporate interests and actions as well (see discussion of the 
Kimberly Process below). 

Another fundamental problem with the diamond industry in these countries is less well 
publicized. In all of the African countries mentioned above, many more diamonds are exported 
illegally (smuggled) than are exported legally. The diamonds that are illegally sold to finance 
warfare (the conflict diamonds) are only a fraction of the total quantity of diamonds that are 
smuggled. In terms of the global trade in diamonds, smuggled diamonds were estimated to 
account for 20 to 30 percent of the carat weight of all exported diamonds. Conflict diamonds, on 
the other hand, were estimated to account for only four percent of world trade (or 13 to 20 
percent of all smuggled diamonds). 

OTI reports noted that legal diamond exports from Sierra Leone in 1999 were valued at $1.2 
million, while the total value of all diamonds exported was conservatively estimated to be $70 
million. This means that less than two percent of the value of all exported diamonds was 
exported legally in 1999. 

Conflict diamonds directly contribute to the warfare that plagues these countries, whereas 
diamond smuggling directly contributes to fundamental weaknesses in the national economic and 
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political systems. Smuggling drains a significant revenue stream from governments that could be 
used to finance development programs. It also encourages and feeds widespread corruption. 

Both of these problems (financing conflict and smuggling) reflect a natural feature of diamond 
mining in these African countries. The mining of diamonds in most countries requires a capital-
intensive operation to reach the buried diamond-bearing veins of rock. Widespread alluvial 
mining is possible in only a few countries (see the African countries noted above). It is possible 
because in these countries, veins of diamonds in the earth reach to the earth’s surface. Erosion of 
these veins gradually allowed loose diamonds to slide down hills and into streambeds and low-
lying areas. In alluvial mining, all that is needed is a shovel and a wire sieve to search for 
diamonds in valleys and streams. 

The presence of large quantities of alluvial diamonds means that it is much harder for anyone to 
control diamond extraction. When diamond operations are focused on capital-intensive mines 
and run by large corporations, much tighter oversight is more easily enforceable by both the 
mining companies and the government. In the case of Sierra Leone, the historic trend under 
previous colonial and national administrations has been to loosen government control over the 
diamond trade and increase the local autonomy of illegal miners and dealers. Accompanying this 
situation is the fact that diamonds and official corruption have been closely associated in Sierra 
Leone for decades. These trends have caused large corporations to withdraw from the mining 
industry in Sierra Leone, leaving the field to smaller and often less savory actors. This trend has 
increased because of instability caused by active warfare. 

Other socioeconomic problems also are associated with alluvial diamond mining. In addition to 
the previously noted problems of smuggling, which undermines government revenues, financing 
conflict, and encouraging corruption and general lawlessness, abusive labor (including child 
labor) practices and the equivalent of indentured labor are also prevalent in the mining areas. As 
a result, the majority of laborers involved in mining remain relatively powerless and mired in 
poverty. The issue of abusive child labor in mining was not mentioned as frequently in Sierra 
Leone as it was in the Democratic Republic of Congo. Reports from Sierra Leone, however, 
highlight the problem of disenfranchised youth entrapped as impoverished laborers in mining 
areas. Conditions such as this provide fertile ground for social disruption and even a potential 
return to conflict. 

Although diamond mining occurs over a broad geographical area in Sierra Leone, there are three 
major market towns: Koidu, Bo, and Kenema. Koidu was essentially destroyed in the war in 
1998, leaving Bo and Kenema as the remaining primary diamond outlets. Warfare also caused an 
exodus of governmental administrators from contested zones, accentuating the loss of order and 
control in diamond-mining areas. 

The responsibility for diamonds within GOSL has changed over time. The Lome Peace Accord, 
signed on 7 July 1999, called for establishing a Governmental Commission for the Management 
of Strategic Resources, National Reconstruction and Development (CMRRD) that would take 
charge of managing diamonds as well as other important natural resources. The Accord also 
called for Corporal Fodah Sankoh (the leader of the RUF) to become the director of this new 
Commission. After the CMRRD became operational, there would be a ban on exploiting, selling, 
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exporting, or other transactions of gold and diamonds except for those that were sanctioned by 
the new Commission. The CMRRD was not supposed to take the place of the other GOSL 
offices involved in monitoring the diamond trade, but to serve instead as an independent 
regulatory agency. Changes in Corporal Sankoh’s status and other political events diminished the 
CMRRD’s authority over the diamond trade. Currently, the GOSL ministries and offices with 
direct operational authority over different aspects of the diamond trade are the Ministry of 
Mineral Resources (MMR), the Ministry of Rural Development and Local Government 
(MRDLG), and the Government Gold and Diamond Office (GGDO). 

B. The Social Dynamics of Alluvial Mining: Diggers and Licensed Miners 

The chronic problems of poverty and abusive labor practices reflect the organization of land, 
labor, and capital in alluvial diamond mining. At the bottom of the social and economic 
hierarchy are the so-called “diggers,” who are the laborers (primarily men and boys) who 
actually mine the diamonds. “Digger” is a derogatory term. Diggers are employed by “miners,” 
who are those who either own the land or have received permission to mine the land from 
landowners or local chiefs who control the utilization and allocation of rights to land. Diggers 
live on credit advanced to them by miners or dealers (or “supporters”) and work in the hope of 
finding diamonds, getting out of debt, and making a profit. Diggers do not have access to reliable 
scales to weigh diamonds nor any solid information about the value of the diamonds they find. 
The supporters who advance credit require that the indebted diggers, when they find diamonds, 
sell the diamonds to the supporter at a discounted price set by the supporter. In essence, this 
system of credit ensures that most diggers remain in debt forever. 

Miners are supposed to be licensed by the government, whereas diggers fall below the level of 
governmental recognition or supervision. The license is essential for working a mine because the 
licensed miner or a designated mine manager has to be physically present at mining sites every 
day when the mine is being worked. Ministry of Mineral Resources (MMR) officials noted that 
miners who are chiefs, elderly people, or women commonly hire a mine manager to be at the site 
daily. If a mines monitoring officer (MMO) comes to inspect a mine, someone with authority 
(the miner or manager) and a license must be there. Whenever a digger finds a diamond, he must 
turn that diamond over to a miner because only a licensed miner or designated manager may 
legally possess raw diamonds away from the mine or legally sell raw diamonds to a licensed 
dealer for export. Dealers are also licensed by the government and are the only people who are 
legally allowed to export raw diamonds from the country. The financial requirements for 
receiving a miner’s license mean that ordinary people (including “diggers”) cannot become 
miners. 

The licensing procedure highlights places where local and official corruption and favoritism may 
occur. Local and town chiefs have a commanding position in verifying local land tenure and the 
rights to mine local land. There is no place in this procedure for community participation or 
monitoring, and youth and other non-elders remain marginalized and disenfranchised. Although 
only Sierra Leoneans may become licensed miners, many suspect that foreigners use landowners 
to obtain licenses. Miner’s licenses may be issued in the regional offices (such as Bo, Kenema, 
and Koidu), while dealer’s licenses are issued only in Freetown (see Appendix H for more details 
on how miners obtain licenses). 
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Two important labor and human rights issues surface from this situation. The first concerns 
whether diggers should be called miners, register with the government, and receive reasonable 
compensation for their work. The second concerns whether those who dig for diamonds should 
become eligible for loans to purchase machinery to help them escape from indentured conditions. 
Without such changes, diggers will remain locked in a state of poverty and powerlessness. 

C. OTI DMP Strategy and Objectives 

The first mention of the DMP occurred in a 1998 OTI report on its strategy for helping to spur 
better governance and economic recovery in Sierra Leone. The strategy called for OTI to provide 
technical assistance to the Government to evaluate its mineral resources (particularly diamonds, 
gold, and rutile) and improve systems for gaining maximum fiscal benefit for the government 
from the legitimate exploitation of minerals. The strategy emphasized assisting the Government 
of Sierra Leone (GOSL) and civil society to design and create new institutions to provide 
security during the post-conflict period, with an emphasis on civilian engagement in preventing 
the recurrence of violence. 

In late 1999 OTI began working with the GOSL to develop new diamond policies and establish 
new mining and exporting operations, with special attention paid to the problem of conflict 
diamonds. The two primary objectives of OTI diamond-related activities in Sierra Leone (the 
DMP) seem to have remained fairly constant over the years: 

•	 Bring diamonds (and other valuable mineral resources) under GOSL control so that the 
government and people of Sierra Leone could benefit from the revenues that a greater 
legal trade would generate. 

• Cut the trade in conflict diamonds to diminish the financing of warfare. 

Together, these two interdependent objectives exemplify OTI’s transitional role between peace-
building and development. But there is some disagreement over which objective is more 
important. OTI considered the first objective to be most important for the long term. In the short 
term, however, OTI realized that addressing the second objective had to be addressed first, in 
order to help end the war and promote peace building. 

It is important to acknowledge that the GOSL environment has significantly changed since the 
1999 Lome Accord. As was noted above, that Accord established the Governmental Commission 
for the Management of Strategic Resources, National Reconstruction and Development 
(CMRRD) to serve as a regulatory agency managing diamonds as well as other important natural 
resources. The Accord put Corporal Foday Sankoh (the leader of the RUF) in charge of that 
Commission. Subsequent political events have diminished the importance of that GOSL agency. 

D. OTI DMP Design and Activities 

The DMP seeks to operate in collaboration with GOSL and NGOs involved in diamond reform. 
The general strategy has been to mobilize and support a wide range of domestic partners 
(including GOSL and RUF) to form a coalition of stakeholders and to rely on a series of short-
term visits by specialized technical assistance (TA) experts who have addressed various issues. 
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The activities (often funded by OTI) of these stakeholders have provided a multiplier effect to 
the input OTI has had through its TA advisers. Management Systems International (MSI) is the 
sole implementing partner for OTI’s DMP. 

The nature of the program is largely advisory and tightly interwoven with GOSL and other 
partners. It has thus proven difficult to consistently isolate and evaluate OTI’s influence, since 
the team was unable to gauge whether the same progress would have been made without OTI’s 
influence. 

There are three broad areas of program concern that will be examined here. First, an integral part 
of OTI’s strategy is to help reform diamond policy and operations by addressing the problems of 
corruption and non-transparency in GOSL decision making, and increasing the participation of 
civil society. To do this, OTI has urged the formation of a broad-based coalition of stakeholders 
that would serve to plan, direct, and monitor reforms in national mining and exporting 
procedures. The first visible manifestation of this was a strategic planning workshop that OTI 
sponsored in Freetown in March 2000. Participants ranged from GOSL and RUF representatives 
to representatives from civil society, NGOs, and the international diamond industry. The extent 
to which this coalition functions, has influence on GOSL decisions, and is sustainable will 
eventually serve as an indicator of the impact of OTI’s efforts. 

Second, a fundamental feature of the OTI diamond program has been a series of short-term, 
usually high-level, technical assistance DMP advisers offering policy advice to GOSL at the 
ministry or Presidential levels. Reports from DMP advisers document many meetings with 
GOSL officials, note ways in which GOSL policies and procedures seem to have improved, and 
suggest that DMP’s influence is important to the reform process. 

Third, OTI contributes to an international effort (developing the Kimberly Process) that involves 
many international and bilateral agencies, corporate interests, and NGOs. Again, it is difficult to 
isolate and assess the contribution made by OTI. 

The complexity and inter-relatedness of diamond-related initiatives in Sierra Leone (and 
internationally) in which OTI and DMP are involved can be illustrated by reviewing six primary 
initiatives for diamond reform. These are described separately because many people are unaware 
of the specific components of this reform effort, and a better understanding of the process is 
important when considering the possibility of replicating this in other countries. In some of these 
initiatives, the influence of OTI is more evident than in others, an issue that will be noted 
throughout. The six initiatives are: 

(1) The Kimberly Process.

(2)  The “Clean Channel” in Sierra Leone.

(3) Export certification (of origin) and licensing in Sierra Leone.

(4) Training and equipment for MMR monitoring staff.

(5) The Diamond Area Community Development Fund in Sierra Leone.

(6) The Media sensitization campaign in Sierra Leone.
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Activity #1: The Kimberly Process.  OTI is one of the smaller actors involved in this effort. 
The Kimberly Process is a major international effort involving the United Nations, diamond 
exporting and importing countries (including the US), NGOs, and diamond processing and major 
retailing corporations such as De Beers. The goal is to establish an international program that 
certifies and verifies the country of origin and legal status of all exported raw diamonds and 
permits (in fact, requires) importing countries to reject imports from sanctioned conflict areas. 
This is a major change in a long-established pattern of world trade. 

Once established, this process will require that (a) diamond-producing (or diamond-exporting) 
countries establish procedures for officially certifying the origin of all raw diamonds; (b) all raw 
diamonds be accompanied by these certificates; and (c) diamond-importing countries require that 
all imported raw diamonds show their origins to be legal and not from conflict zones. This 
process is designed to enable international organizations and importing countries to effectively 
prohibit the importation of all smuggled (including conflict) diamonds. To be effective, however, 
the Kimberly Process has to be established in all diamond-exporting countries. Otherwise, for 
instance, if Sierra Leone established the process, but Guinea and Gambia did not, diamonds from 
Sierra Leone (including those financing armed groups) could be smuggled to Guinea or Gambia 
and exported from there. 

Activity #2: The “Clean Channel” for Diamond Exports. The concept of a “clean channel” 
means establishing legal and bureaucratic procedures for tracing and documenting the flow of 
raw diamonds from the time they are dug from the ground until they are legally exported. DMP 
advisers have been working with GOSL ministries and at higher levels to modify policies and 
reform procedures so that existing dealers are encouraged to trade legally, and respected dealers 
and mining corporations are encouraged to return to operating in Sierra Leone. The strategy has 
been to attract legal trade and reduce the incentive to smuggle. 

Activity #3: Export Certification and Licensing in Sierra Leone.  UN Resolution 1306 (2000) 
banned diamond-importing countries from accepting diamonds from Sierra Leone (as of July 5, 
2000) until an effective certification (of origin) of diamonds was fully operational in Sierra 
Leone. This meant that the country had to establish the same certificate of origin that is called for 
in the Kimberly Process. The Diamond High Council (HRD) of Belgium and the Government of 
Angola (GRA) had already established such a certification program for Angola, which became a 
model for Sierra Leone. By October 2000, the major components of this certification system 
were operational in Sierra Leone, and the UN approved an exception to Resolution 1306, which 
gave the GOSL permission to resume legal exports. The GOSL Certificate of Origin attests that 
the diamonds to be exported were legally mined and that all of the transactions were legal and 
documented. The certification process is complicated and includes digital photographing of the 
diamonds, overlays of different evaluators estimating the value of the diamonds, and an 
electronic tracking system. Currently, the only importing destination that is linked into this 
system is Antwerp in Belgium. 

In December 2000, the GOSL adopted a new diamond export licensing policy and authorized 
eight export licenses, each one costing $50,000 a year. Unlike licensed miners, licensed dealers 
do not have to be Sierra Leoneans, and only one of the licensees represents Sierra Leonean 
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citizens. GOSL policy is to distribute licenses among people who have traditionally been dealers 
and who come from diamond-importing countries. 

Activity #4: Training and Equipment for MMR Monitoring Staff.  Establishing and 
maintaining a clean channel requires good performance from the MMR staff responsible for 
monitoring. MMR staff are not always paid in a timely manner, and the Mines Monitoring 
Officers (MMOs) are appointed through a political process. DMP has begun training and 
equipping MMR staff. OTI sponsored a training workshop for several days in December 2000 
for all MMOs and followed that by distributing radios and motorbikes to allow the MMOs to 
travel around their areas and communicate more efficiently. 

Activity #5: The Diamond Area Community Development Fund (DACDF). The DACDF is 
an important new legal entity in Sierra Leone. The concept of such a Community Development 
Fund (CDF) is widespread around Africa as a means of improving natural resource (wildlife or 
timber) management by mobilizing local people to help protect the resources. A problem 
inhibiting preservation is that local communities living in close proximity to natural resources 
that the government wishes to preserve often receive no immediate benefit and suffer significant 
losses from the preservation of resources. Local people thus need to feel that they have a stake in 
preserving the resources. This has inspired Community-Based Natural Resource Management 
(CBNRM) programs worldwide, which emphasize community participation in the determination 
of how resources are managed and funds are invested. 

The DACDF was established by GOSL in 2000 and is a community management program. The 
fund receives one-quarter of the GOSL tax revenues from official diamond exports. The tax is 
three percent of the value of the exports. The fund is to be used to finance visible public works in 
the local communities where diamonds are mined. After some disagreement over procedures for 
disbursing funds to the DCFs (see findings below), the first disbursement took place in July 
2001. Thirty-two chiefdoms in eastern and southern Sierra Leone (Bo, Kenema, and Pujehun 
Districts) received funds. The second disbursement of funds was originally scheduled for 
January 2002, but has been delayed until the GOSL works out better procedures to ensure that 
the funds are utilized appropriately. As of the time this report was written, the revised procedures 
had not been adopted and the second disbursement had not occurred. 

Activity #6: The Community and Media Sensitization Campaign. OTI and members of this 
campaign co-hosted a workshop in January 2002 in Freetown to examine problems in 
implementing the DACDF and to work on solutions. OTI and the Coalition established a media 
campaign spearheaded by Talking Drum Studios to inform the public (especially in diamond-
mining areas) about GOSL policies and procedures regarding diamond mining and exporting, to 
publicize the existence and purpose of the DACDF, to investigate what had happened with the 
funds from the first disbursement, and to improve the operation of the process through public 
exposure and discussion. 

The campaign included several rounds of community meetings in the diamond-mining areas in 
October and December 2001. The purpose of the meetings was to share information. One bit of 
information received by the Coalition in these meetings was that MMR staff members (MMOs 
and mines wardens) were collecting fees that were not called for in the official schedule. 
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A related effort aims to train community members (especially members of the Chiefdom 
Development Committees) to take active roles in making decisions and allocating funds. 

E. Findings: Evaluating the Impact of OTI’s DMP 

OTI’s DMP is innovative and risk-taking and directly attacks a very important, perplexing, and 
complex problem that is intimately related to continued warfare and peace building. OTI should 
be commended for taking this risk instead of playing it safe with traditional projects. 

Any evaluation of DMP has to acknowledge that OTI has had to cope with a variety of obstacles 
and constraints. Conflict, instability, and the exodus of GOSL administrators from war-affected 
areas disrupted many activities, especially any attempt to control the diamond trade. Warfare and 
insecurity also restricted access: expatriate advisers sometimes were not allowed into the 
country, and advisers in country were often restricted to Freetown. 

Given all of these constraints, OTI seems to have made a unique contribution in its decision to 
work with and try to positively influence the operation of GOSL, although the British and the 
World Bank seem now to be moving in this direction as well. One specific expression of this 
work was the presentation by OTI in May 2000 of a working paper that was adopted by GOSL as 
its policy framework and published by GOSL as “Guidelines for the Mining and Exporting of 
Diamonds in Sierra Leone.” 

OTI advisers have been actively involved in the international effort to establish the Kimberly 
Process. The concept and framework have been accepted by the UN, many countries, and the 
international diamond trading corporations, but the system is not yet established worldwide. It is 
impossible to isolate DMP’s influence and evaluate its effectiveness in comparison with all of 
the other actors involved, but OTI is to be commended for becoming involved and pushing this 
critically important effort to control the trade in conflict diamonds. The case of Sierra Leone and 
the brutality associated with its conflict have been important in promoting this global effort. 

At the same time, it should be noted that the essentially exploitative nature of the diamond 
extraction process has not yet become a component of OTI’s objectives and programming. The 
plight of the indentured “diggers” remains serious, and seriously overlooked, particularly in light 
of their socio-economic entrapment. Such circumstances could again give rise to violence in the 
mining areas. 

Establishing a Certificate of Origin procedure in Sierra Leone is a significant success for OTI 
and the GOSL. This must be considered a positive indicator of DMP success, although, once 
again, it is difficult to isolate OTI’s influence. 

The primary OTI objective is to bring the diamond trade under GOSL control. The single best 
indicator of the impact of OTI and other actors’ activities on reforming the mining and exporting 
of diamonds will be seen in changes in the value of legally exported diamonds. Larger values of 
legally exported diamonds will demonstrate that miners and dealers were shifting from illegal to 
legal channels and that corruption is having less impact. 
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It is too early to clearly evaluate the long-term impact, although the short-term trend is clearly 
positive. The total value of legally exported diamonds from Sierra Leone has increased from a 
low of $1.2 million in 1999 to $10.0 million in 2000 and $ 26.0 million in 2001(GGDO). 

Another major OTI objective was to cut the trade in conflict diamonds. As of the time this report 
was written (April 2002), the war in Sierra Leone appears to be over, which renders the issue of 
conflict diamonds somewhat moot for Sierra Leone. Peace has been attained in Sierra Leone. 
Unfortunately, the Mano River Region (Sierra Leone, Liberia, and Guinea) is not yet peaceful 
and stabilized, so sustained peace in Sierra Leone is not yet assured. 

Corruption is another critical indicator, but it is difficult to determine whether corruption has 
diminished at the societal and governmental levels and whether the GOSL is seriously 
committed to prosecuting illegal mining and exporting. Probably the best proof will be when 
shipments of illegal diamonds are confiscated and the guilty are tried, prosecuted, and convicted. 

DMP’s technical advisers have focused a great deal of their attention on the need to establish a 
clean channel and help GOSL improve the speed and reliability of the legal process. OTI is to be 
commended for addressing this important issue, but it is difficult at this stage to evaluate the 
program’s success. There are promising signs because there has been a significant increase in the 
value of legally exported diamonds. The team agrees with the strategy of not relying on law 
enforcement officials because legal sanctions remain unreliable in Sierra Leone’s historic climate 
of corruption. To date, no one has been prosecuted and convicted for illegally exporting 
diamonds. 

Interviews with MMR staff in Freetown, Bo, and Kenema revealed that the MMOs appreciated 
receiving the training and wanted more, and all other members of staff (especially the mines 
wardens) also wanted to receive training. One of the responsibilities of the MMOs is to inspect 
outgoing passengers to curtail smuggling. Our experience with the MMO at the airport indicates 
that his performance still leaves a lot to be desired. It appeared that he might never have known 
how to discover whether passengers were carrying kilos of diamonds with them. 

Information received from community meetings during the media campaign indicated that 
MMOs and mines wardens were collecting fees that were probably for their personal use. It 
remains to be seen whether further staff training will diminish this tendency. 

There are problems with the current procedure for issuing export licenses. Restricting the number 
of licensees and making the selection subjective means that this is a vulnerable point for 
corruption. Another problem is that each license may be shared, or subdivided, without GOSL 
knowledge or control. The licenses have been subdivided so that many more than eight actors are 
really eligible to export diamonds, while legal jurisdiction to sanction any of these multiple 
actors for any misbehavior seems to be lacking. 

The procedure for allocating the first disbursement of Diamond Area Community Development 
Fund (DACDF) funds was flawed. The MMR wanted a slower, more bureaucratic procedure 
with more safeguards, but the US embassy insisted on a rapid disbursement. There was 
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widespread mismanagement of that first disbursement, which is why the MMR is now trying to 
design a better procedure for subsequent disbursements. 

The experience with the first disbursement of DACDF funds indicates that widespread 
corruption and major problems of accountability and societal disenfranchisement still exist at the 
community level. Communities were supposed to agree on their priorities and then utilize the 
funds for stated purposes. Instead, the disbursements mirrored problems that were said to have 
contributed to the rapid expansion of warfare during the 1990s. Similar to conditions existing 
before the war, youth and women were excluded from the decision-making process. Chiefs and 
elders acted as if they were untouchable and could not be penalized by community members. 
They allocated funds received from the DACDF in completely nontransparent ways with limited 
community involvement. In some cases, chiefs who no longer lived in the community made 
decisions from their urban homes. Many communities lacked the ability to prioritize their needs 
and manage funds. Communities often did not even know that they had been promised funds, let 
alone that funds had already been received and spent. 

Despite these problems, the establishment of the DACDF is a clear indicator of the impact of 
OTI advice. Although Community Based Natural Resource Management is not a new concept, 
applying it to mineral resources constitutes an important innovation. 

The DACDF also provides a clear indication of OTI’s success in increasing civil society’s 
participation in decision making. OTI’s influence is clearly evident in the composition of the 
Coalition for the Management of the Diamond Area Community Development Fund 
(CMDACDF). This broad-based Coalition incorporates two GOSL ministries (MMR and 
MRDLG), the Anti Corruption Commission, and three NGOs: the Network Movement for 
Justice and Development (a human rights organization), the Sierra Leone Indigenous Miners 
Movement (SLIMM), and Search for Common Ground (through their Sierra Leone office, 
Talking Drum Studio). 

While interviewing MMR officials and NGO representatives, the team noted that the 
interviewees accepted the importance of meeting and working with what had been considered 
“the opposition.” NGO representatives were more positive in their views about working together, 
while government representatives were more careful about reserving those areas where they 
thought only the GOSL should be making decisions. MMR representatives did distinguish NGOs 
that they felt more comfortable working with, which is another good sign of steady, if slow, 
progress. 

F. Replicability 

The Diamond Management Program (DMP) addresses general issues (illegal export of mineral 
resources and corruption) that are important in many countries and a specific issue (the conflict 
diamond trade) that is important in several other African countries. Since the DMP is specifically 
designed for the diamond trade, it is clearly most applicable to the other African countries 
(Liberia, DRC, and Angola) confronting this problem. However, the concept, general design, and 
some of the methodology of the DMP may be replicated in other countries that face a problem of 
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smuggling and corruption. Expanding the program to incorporate a method for working to 
reform exploitative labor practices should also be considered. 

One especially promising program innovation that asks to be replicated is applying the 
community-based natural resource management model to mineral resources (the Diamond Area 
Community Development Fund). 

Basic Education and Policy Support (BEPS) Activity 21 



Final Evaluation of the OTI Program in Sierra Leone Final Report 

V.	 THE YOUTH REINTEGRATION TRAINING AND EDUCATION FOR PEACE 
PROGRAM (YRTEP) 

A. Objectives and Design of YRTEP 

1. The YRTEP Concept 

The concept of the OTI Youth Reintegration Training and Education for Peace Program 
(YRTEP) evolved around the time of the 1999 Lome Peace Accord, when Sierra Leone appeared 
to be ending years of war. OTI’s goals for this new project were to help bring closure to a 
debilitating civil war that had begun in March 1991 and to support the process of reconciliation 
and reintegration among Sierra Leoneans. 

In order to achieve these ambitious goals, OTI looked at the different factors that fueled the 
conflict. OTI noted how disenfranchised youth were the most important potential source of 
destabilization in the post-conflict period. If nothing was done to help these youth, there was a 
definite risk that they would become more susceptible to negative and violent influences. In the 
Sierra Leonean context, “youth” refers to a relatively broad age category that includes people in 
their 30s and even 40s. As it was explained to the evaluators, a youth is someone whose father is 
still alive. 

Recognition of this potential problem was the inspiration for the conceptualization that 
ultimately led to YRTEP. Through a facilitative planning process in which many stakeholders 
participated, the concept emerged as a nationwide, community-based, nonformal education 
initiative for ex-combatant and war-affected young adults. The broad and ambitious range of 
activities addressed by YRTEP combines in one program: 

•	 Reintegration of ex-combatants into their communities, orientation of war-affected youth 
and ex-combatants on issues necessary for reintegration, and pyschosocial counseling. 

•	 Training in functional literacy, life-skills training, vocational counseling, and agricultural 
skills development. 

• Civic education (also called education for peace). 

The program’s rationale is to aggressively target those issues that would otherwise strengthen 
existing feelings of disenfranchisement among the youth. It is clear from reviewing 1998-99 OTI 
reports that YRTEP emerged from different interpretations of the best way to achieve peace-
building objectives. At times, OTI emphasized war-affected youth and wanted a nonformal 
educational program to educate and give hope to disenfranchised youth who had been denied the 
opportunity for formal education. This format specified the importance of literacy, did not 
specify targeting ex-combatants, and sometimes downplayed the importance for peace-building 
of reintegration programs targeting ex-combatants. At other times, OTI emphasized the 
importance of reintegration and reconciliation (sensitization and education for peace) without 
specifically noting who was the target (war-affected youth, ex-combatants, or society in general). 
This helps to explain why, when YRTEP finally evolved in late 1999, its mandate included a 
range of targets – war-affected youth and ex-combatants, sites with the highest concentrations of 
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ex-combatants, and instruction in literacy, numeracy, self-reliance, health, democracy and 
governance, education for peace, and community-based reconciliation and reintegration. 

2. OTI YRTEP Goals and Objectives 

OTI’s primary goal for establishing YRTEP was to provide immediate and appropriate activities 
that would support the enfranchisement and empowerment of youth and thus help break the 
potential cycle of violence in the country. To reach these goals, OTI devised four interlinked 
objectives: 

1. Assist the reintegration of ex-combatants and war-torn communities. 
2. Provide remedial education for youth by-passed by schooling during ten years of war. 
3. Strengthen civil society’s peace-building initiatives. 
4.	 Build public support for efforts in demobilization of ex-combatants, reconciliation 

between war-affected youth and ex-combatants, and reintegration of ex-combatants back 
into society. 

2. The Design of YRTEP and NCDDR 

The design for YRTEP can best be described as a cross between nonformal education and 
humanitarian assistance. It is developmental in nature in that it addresses longer-term issues, 
such as self-reliance and education. At the same time, YRTEP’s implementation is reminiscent 
of a humanitarian food distribution program in that it is emphatically a front-line, rapid-response 
effort. This model of delivering development-based activities on a proactive, humanitarian time 
frame is intentional, as OTI wanted to immediately engage and sensitize communities across the 
country while soldiers were still in the process of being demobilized and were beginning to be 
reintegrated into cities and villages. 

YRTEP is one of two nationwide reintegration programs of any significant size. The other is the 
national reintegration program implemented by the National Commission for Disarmament, 
Demobilization, and Reintegration (NCDDR). The YRTEP design differs from the national 
reintegration program in several ways. NCDDR is combatant-based, begins in the armed groups 
(armies and militias) when people are still combatants, and targets and recruits only ex-
combatants. NCDDR is also tied to the demobilization process and occurs as part of that process. 
This means that delays in disarmament and demobilization inevitably delay launching the 
reintegration program. NCDDR reintegration programs usually feature vocational (skills) 
training and some sort of re-entry package (severance pay, tools, clothes, etc.). Other than skills 
training, there is little education. 

YRTEP is community-based, recruits its trainers and trainees from communities, and conducts 
all of the training in communities. YRTEP deliberately targets and recruits both ex-combatants 
and war-affected youth (war-affected but non-combatants) to facilitate reintegration and 
reconciliation occurring as part of the educational program. It is related to, but not dependent on, 
demobilization, which permits the more flexible YRTEP program to begin and expand into more 
communities whether or not the full-scale demobilization process stutters or stops. The complex 
YRTEP curriculum is more detailed and involves more hours of intensive training (two to six 

Basic Education and Policy Support (BEPS) Activity 23 



Final Evaluation of the OTI Program in Sierra Leone Final Report 

hours a week for six months to a year). The YRTEP curriculum also orients trainers and trainees 
toward community activism. 

4. The YRTEP Curriculum 

Many of the concepts and priorities for the YRTEP curriculum came from a series of focus 
groups in late 1999 involving a broad coalition of Sierra Leoneans representing GOSL, RUF, 
NGOs, and experts on war-related issues and other representatives from the UN and other 
agencies.4 For several weeks, the group discussed and debated Sierra Leone, the war, and factors 
that would promote peace. MSI facilitated these sessions and, based on these sessions, previous 
experience in other countries, and the REFLECT methodology, designed the five modules that 
became the curriculum for YRTEP. 

The result is a nonformal education program that involves youth while covering subjects that are 
grouped into five modules.5 Each module represents an issue or series of issues that the focus 
groups considered critical components for building peace in Sierra Leone. 

•	 Who Am I?: Module 1 is a course for improving self-awareness, designed to facilitate 
the movement of youth from a world of warfare to an environment promoting values 
related to peace. 

•	 Healing Mind, Body, and Spirit: Module 2 is a life-skills course designed to enable 
youth to improve their ability to manage their daily lives, improve their ability to take 
calculated risks, make sound judgments, communicate effectively, manage their 
emotions, and solve day-to-day problems. 

•	 Our Environment – What It Is, Preserving It, Conserving It, and Using It 
Effectively: Module 3 is a course aimed at raising participant awareness of the need to 
reclaim the environmental foundation of Sierra Leone, provide knowledge of ways to 
prevent/reduce environmental hazards, promote good farming practices, and increase 
awareness about judicious use of the environment. 

•	 Health and Well Being: Module 4 provides information on the symptoms and treatment 
of common local diseases, the medicinal use of local herbs and roots, methods for clean 
drinking water, prevention, identification and treatment of sexually transmitted diseases 
(including HIV/AIDS), and maternal and child health. 

•	 Democracy, Good Governance, and Conflict Management:  Module 5 focuses on 
democracy as a form of government, the basic principles of democracy and how they 
work in action, the causes, costs, and control of corruption, conflict management, and 
how citizens can contribute to rebuilding Sierra Leone. 

4 Unfortunately, the proceedings were not written up. Due to the fact that it was several years ago, it was difficult to 

get very detailed information on the focus group sessions.

5 Award Letter to MSI, March 30th, 2001, under “Program Description” 
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B. Organization and Implementation of YRTEP 

1. Two Complementary Implementing Partners 

YRTEP is jointly implemented by two U.S. organizations: Management Systems International 
(MSI), a Washington-based consulting firm, and World Vision (WV), an NGO based out of Los 
Angeles with a large field office in Freetown. MSI is responsible for conceptualizing the 
curriculum, producing educational materials, and conducting the training of and providing 
oversight for the MTs. This was to capitalize on MSI’s experience in training, analysis, and 
curriculum design. World Vision’s role, due to its extensive community-level presence 
throughout Sierra Leone (even during wartime), was to implement the program in the field. 
World Vision personnel were responsible for introducing YRTEP to communities, facilitating 
implementation in communities, and monitoring progress. Combined, the two organizations are 
complementary because each provides technical expertise in different but important areas: 
training and design, and the ability to implement large activities rapidly in Sierra Leone. 

MSI and WV are supposed to coordinate their efforts and monitor the progress of YRTEP and 
each other’s performance. MSI trains and monitors the Learning Facilitators and the 
communities through the regular monitoring visits of the MTs. This would give them an 
opportunity to see how WV was working. World Vision was to monitor MSI in the same fashion 
since World Vision’s connection with the communities would give insight as to the performance 
of the MTs and issues that arose from the training. The system of dual monitoring was to ensure 
that both did a good job. 

2. The Organization of YRTEP at the Community Level 

MSI and World Vision take charge of different levels of YRTEP staffing and community 
organization. The following clarifies the different levels and responsibilities of YRTEP people 
and defines the terms used in the program. A “community” in YRTEP terms may be an urban 
neighborhood, a town or village, or a collection of small villages. 

(1) MSI selects and trains the MTs, who are the only Sierra Leoneans in this sequence to 
become salaried employees. Master Trainers have high levels of formal education 
and fluency in English, are trained extensively in the modules, and are responsible for 
training the next level of trainers. The training of MTs (in groups of twenty) is 
centralized and directed by the MSI expert who designed the curriculum, but the 
training of all other Sierra Leoneans occurs around the country in community sites. 
These twenty MTs will form ten training teams (of two people each). 

(2) In each selected community site, WV identifies and selects ten community leaders to 
form a Community Management Committee (CMC). The CMC members, who are 
volunteers, serve in a local management role. World Vision orients the CMC 
members about the YRTEP program and the responsibilities of the CMC, but the 
CMC members do not receive any YRTEP training or compensation. 
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(3) In each community, the CMC identifies and selects (on the basis of criteria provided 
by YRTEP) twenty people to be trained as Learning Facilitators (LFs). The LFs are 
supposed to have a basic level of formal education and comprehension of English. 
Two MTs come to each community and train the LFs (in groups of twenty) in how to 
teach the modules. The LF training session lasts one month, after which the LFs begin 
training the participants. LFs are volunteers but (when they are training) receive a 
small stipend from WV to help cover some of their expenses. These twenty LFs will 
form ten training teams (of two people each). 

(4) In each community, the CMC identifies and selects (on the basis of criteria provided 
by YRTEP) people to be trained as Participants. These are the war-affected youth 
and ex-combatants who are the primary target of this program. Two LFs form a 
teaching team and establish a “training center” in the community where they start 
weekly (sometimes twice a week) training sessions on the five modules for a group of 
twenty participants. Each training session covers one lesson and lasts about two or 
three hours. The entire training lasts six months to a year. 

Implementing the program required the selection of community sites where training would 
occur. According to the original plan, communities across the country would be chosen as sites 
for YRTEP training based on the intensity of demobilization, focusing on impact areas where 
ex-combatants were reintegrating in greater numbers. This meant the program would 
concentrate where the need for assistance with reconciliation and reintegration would be 
greatest. Another factor in choosing sites was that a preference was given to those communities 
where WV had already been working and had identified some community-level organizations 
and leaders. This was important to facilitate the rapid take-off of the program. 

This plan was based on the anticipation in late 1999 that disarmament and demobilization would 
soon take place, and there would be a large-scale reintegration of ex-combatants. This had to be 
modified with the resurgence of warfare and insecurity in 2000, and the earliest sites were 
selected in those areas of the country that were controlled by the GOSL or CDF forces. This 
meant that site selection was based more on access and security than on demobilization. 

The original plan also called for each group of twenty participants to be composed of half ex-
combatants and half war-affected youth (non-combatants) as part of the reintegration and 
reconciliation effort. This was difficult to achieve. The resurgence of warfare meant that there 
was less demobilization and, therefore, fewer ex-combatants than anticipated. Another factor was 
that ex-combatant status was supposed to be verified by an official card showing that the person 
had gone through demobilization. It is believed that many combatants demobilized unofficially 
and, thus, did not go through official demobilization and did not have a card. Observers of the 
program also believed that some of the ex-combatant trainees denied their ex-combatant identity 
because of fear and shame. For these reasons, the early phases of training had many more war-
affected youth than documented ex-combatants. 

Community leaders (CMC members) identify and select people from the local community to be 
LFs and participants. Participants were selected for the training according to whom the CMCs 
thought would benefit from the program, which was an important criteria due to the high level of 
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assistance needed for youth and the lack of programs that address psychosocial issues6. Some 
participants were recruited and enrolled by family or community members, who brought people 
to the program who they thought needed this type of intervention. 

Speed and Extent of Implementation. The emphasis on the speed of program implementation 
and reaching many people and on common objectives in humanitarian assistance programs such 
as food distribution, is reflected in the program’s objective of reaching 40,000 youth in only two 
years.7  The original goal even called for reaching 60,000 participants. The table below shows 
the extent of the YRTEP program. 

Table 1. YRTEP Numbers of Learning Facilitators and Participants8 

Location Learning 
Facilitators Participants Total 

Northern Region  1,040  8,400  9,440 
Southern Region  1,000  10,000  11,000 
Eastern Region  1,060  8,600  9,660 
Western Area  1,320  13,200  14,520 
Total  4,420  40,200  44,620 ** 

** This number does not include groups that have been discontinued due to displaced populations and 
other unforeseen circumstances. It also does not include 220 “extra” participants from YRTEP sites or 
the 2,760 new participants. 

Given the length of the training (one month each) for each cohort of twenty MTs and twenty LFs 
,the emphasis on speed and numbers required a highly advanced timetable for MSI and WV 
staff. MTs had to be selected and trained, sites selected, CMCs identified and oriented, materials 
printed and distributed, and LFs chosen and trained – all in a very timely manner in order to be 
ready to begin training participants in large numbers. Because of the need for quick deployment, 
the YRTEP curriculum was not pilot tested. 

Furthermore, although there were problems with this (noted earlier), YRTEP continued to try to 
select communities according to the disarmament, demobilization, and reintegration process as 
established by the NCDDR. As regions of the country opened up, YRTEP moved in with the 
other humanitarian assistance organizations to start programming immediately. The combination 
meant that YRTEP had to be on the front lines with rapid response. 

6 YRTEP was the only program we found that addressed such a cross section of issues, with emphasis on the 

psychosocial aspects. Other programs stuck to more traditional and needed topics like vocational training or civic 

education.

7 OTI Field Report: Sierra Leone, June 2001

8 OTI: Field Report: SIERRA LEONE, February 2002
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C. Findings: Evaluating the Impact of OTI and YRTEP 

YRTEP is a novel, innovative approach to addressing the critical role of youth in Sierra Leone’s 
conflict. The fact that it targeted a large number of out-of-school and ex-combatant youth was 
one of the program’s central strengths. Unlike programs that merely target ex-combatant youth, 
YRTEP’s designers recognized that the masses of marginalized youth who did not fight were 
equally important groups to target. Overlooking them might have strengthened their outcast 
status, leading them towards dangerous and violent activities, and perhaps eventually undermine 
peace efforts. For this alone, OTI should be applauded. 

YRTEP appears to have had a significant and positive impact on Sierra Leone’s peace process, 
has proven successful in a variety of ways, and has achieved most of its original objectives 
(reintegration, strengthened peace-building initiatives, and public support for demobilization). 
The success of this complex and ambitious program, however, has come with trade-offs. In part, 
this is due to the fact that YRTEP was implemented under very difficult circumstances. The 
recurring conflict and instability disrupted many activities and restricted access. At times 
expatriate advisers were not allowed into the country or were restricted to Freetown, despite the 
fact that activities were occurring throughout the country. In addition to the security issues, the 
design and implementation created expectations about future sustainability and development that 
the program cannot satisfy in its current form. These added expectations are critically important 
in terms of the post-OTI phase of the program in Sierra Leone as well as any replication in other 
countries.9  OTI, MSI, and WV are to be commended for their dedication and perseverance that 
led to YRTEP’s success. Nevertheless, concerns need to be addressed in order for YRTEP to 
reach its full potential. 

The following are the evaluation team’s main findings regarding the YRTEP Program: 

1. Design 

• Integrating Youth 

One of the design elements was that YRTEP training groups were to be half ex-combatants and 
half war-affected youth. These exact proportions have not been met for reasons noted earlier, and 
it is difficult to know exactly how many ex-combatants participate. What is known is that the 
decision to mix ex-combatants and war-affected youth was wise and assisted the reconciliation 
and reintegration process. It also differed from NCDDR activities, which are only for ex-
combatants. A frequent complaint about such activities is that they unfairly benefit those who 
perpetrated violent acts against communities. They elicit comments like, “I should have become 
a rebel so I would also be able to benefit from these programs.” Because YRTEP stressed the 
combination of the two groups, it averted these types of issues and presented a more integrated 
approach that is important to facilitate and speed reconciliation and reintegration. 

9 Please refer to the “Major Weakness: Sustainability” section below. 
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• Analysis of the Curriculum: Popular but Directive with Low Literacy Gains 

According to MSI, the YRTEP curriculum was based on the REFLECT methodology, although 
our analysis of the YRTEP text shows that it borrows more from peace education models (see 
Appendix D for a more detailed analysis). REFLECT is supposed to be a participatory, bottom-
up approach that emphasizes literacy, but the analysis of the YRTEP curriculum found it to be 
directive, with few opportunities for participatory interaction between instructors and students. 

The style of YRTEP instruction is based upon introducing new concepts – such as post-traumatic 
stress disorder and environmental degradation – and explaining what they mean. Many of these 
concepts are new and difficult to 
understand. This sentiment was echoed 
by the Learning Facilitators (LFs) who 
teach the modules. They described 
parts of the curriculum as tedious. 
They required hours of studying to 
understand concepts that they were 
subsequently expected to teach. This 
problem was more pronounced for LFs 
whose level of education and English 
facility was low. Not surprisingly, the 
development of the participants’ 
literacy and numeracy was generally 
very low. Success stories about gains 
in literacy tend to be more about the 
self-confidence that comes with 
learning how to spell one’s name or 
make short shopping lists instead of 
becoming functionally literate. YRTEP 
cannot be considered a literacy 
program. 

The amount of resources (flipcharts, 
papers, etc.) needed to carry out the 
training was also not in keeping with 
the REFLECT methodology, which 
encourages the use of local materials 
(see E for examples of the quantities of 
materials required by YRTEP). The 
YRTEP training is very resource 
intensive, requiring significant 
involvement from Freetown for 
production and distribution. Lastly, the 
analysis found that the cultural context 
of the curriculum was Western-based 
and not rooted in the cultures and 

Community Activism in IDP Camps: Partial 
Success 

Dauda was a CMC member in an IDP camp in 
Kenema. er from Koidu, he 
fled when the city was attacked and his house 
burned. 

Actively involved in YRTEP for his camp, Dauda 
saw dramatic results from the program like sharp 
declines in crime rates and drug use. 
provided the youth with a constructive activity and 
kept them from being idle, and the IDP camp 
reaped the benefits. 

The participants were so motivated by YRTEP that 
they decided to start their own vocational training 
center to teach skills to youth throughout the camp. 

They identified skilled IDPs to be trainers, got raw 
materials from residents and plastic sheeting from 
IRC, and set up five skills training centers within 
the camp. 
supplies needed to teach. 

The CMC members were not deterred. 
the Eastern Region Community Management 
Committee, they wrote a total of eight proposals 
asking for as little as $100 to buy tools and 
supplies. 
not receive even one reply for their attempts. 
Eventually, the camp disbanded and people went 
back to being idle. 
had received just a little bit of funding, the 
members could have sustained the skills centers 
and kept the participants engaged. 

A former Head Teach

YRTEP 

The only missing pieces were tools and 

Forming 

Unfortunately, the CMC members did 

Dauda does believe that, if they 
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languages of Sierra Leone. 

These inherent weaknesses notwithstanding, it should be noted that LFs and participants spoke 
highly of the modules, especially modules 1 and 2 (Who Am I and Healing Mind, Body, and 
Spirit). 

• Sustainability: Unmet Community Expectations for Program Followup 

The major weakness of the YRTEP design is the lack of attention paid to program closure and 
how this affects the communities. Repeatedly, participants reported their frustration over how the 
trainings ended and the fact that they feel only partially prepared to implement what they have 
learned. The training steadily progresses through the five modules until the end, where it leaves 
participants hanging. This raises questions regarding the sustainability of the progress made 
during the training and to what extent communities can maintain the enthusiasm and behavioral 
change that resulted from YRTEP (See Implementation Findings for more details). There is an 
attitude that end-of-program issues did not require the same level of attention as the start-up and 
implementation phases. Sustainability is viewed more in terms of hand over for the post OTI-
time period. 

The reality is that Sierra Leonean communities evaluate YRTEP with an eye to how it can 
support community stability and future goals. Participants go through a six-month to year-long 
training that raises their hopes and expectations. When the trainings end, many new skills are 
gained but expectations for the future usually are not met. The contradiction between 
expectations and skills learned has the potential to impact the sustainability of YRTEP because 
communities are left with a sense of wanting more and being prepared for more. As one LF said, 
“You cannot sensitize people and then have them live in the streets.” 

This is a crucial issue because YRTEP has established an otherwise solid footing for furthering 
community development programming. Although YRTEP was not envisioned as a development 
program, it has created communities and people who are excellent candidates for further 
development programs. Unmet expectations and any resulting frustration threaten to undermine 
the gains made. 

These shortcomings had been identified previously, and in response, MSI developed a manual 
entitled, “What Next?” to address the problem. Unfortunately, after teaching self-reliance and the 
importance of local resources throughout the first three modules, the program leaves people 
focusing on their need for vocational skills-training workshops and small grants. This is reflected 
in the manual and in how the LFs teach the manual. The LFs put heavy emphasis on proposal 
writing and fundraising. Communities responded enthusiastically, coming up with income-
generating ideas and writing proposals. Unfortunately, current micro-credit schemes in Sierra 
Leone do not support this level of community activism. 

The end result is a few success stories but more frequent reports of increasing frustration. There 
were several stories of participants using the little cash they have to hire a proposal writer or pay 
for computer time. The proposals are often asking for only a few hundred dollars, a small amount 
given the proportion of time and resources that go into generating the proposals. Unfortunately, 
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most proposals do not receive any responses, leaving the participants frustrated with their lack of 
success. 

Participants feel that they have been diligent in changing their behavior and working towards 
peace. As a result, they would like to see an improvement in the quality of their lives. 
Unfortunately, most have access to few opportunities to escape poverty. This is not the fault of 
YRTEP, which has achieved its original peace-building and reintegration objectives. YRTEP has 
generated expectations that have exceeded the original intent outlined in the objectives, however. 
People look towards YRTEP or some other outside program to do more. 

If the issue of closure and the shortfall between raised expectations and limited follow-up 
possibilities is not addressed, there is the possibility that the participants will end up more 
frustrated than they were before entering YRTEP. 

2. Implementation 

• A Notable Impact on the Peace Process

The speed with which YRTEP was implemented and expanded was impressive. In two years,

during intermittent civil unrest and insecurity, YRTEP trained over 45,000 youth. The fact that 

training lasts from six months to a year makes the process particularly noteworthy. This was due 

principally to the very dedicated staff of both MSI and WV – particularly the Sierra Leonean

staff – who expended a high level of effort to make this program work. 


There is no way to quantifiably measure the impact of YRTEP’s rapid implementation and direct 
involvement of tens of thousands of youths. However, several well-placed observers who 
watched the war-to-peace transition believe that YRTEP met an immediate need and helped 
Sierra Leoneans secure peace in their country. Repeatedly, it was expressed that YRTEP got 
youth off the street and engaged them in something that was meaningful and beneficial for the 
community. It also resulted in quicker behavioral changes and less hostility as ex-combatants re-
oriented themselves to community norms and values. In addition to the direct impact on the 
participants, the existence of the program clearly made other community members more 
optimistic. The enormity of the program suggests that this had a widespread impact, which 
would not have happened if there had not been such emphasis on responding quickly and on 
reaching so many people. 

• Problems in Organization and Implementation

The speed of implementation meant, as indicated earlier, that there was no time to field-test any 

of the materials (see section on curriculum). The emphasis on a quick response also caused

several early “cracks” in the program that were never overcome by OTI, MSI, or WV The first 

major “crack” occurred with the program design and an oversight regarding not training WV

staff about the program modules and philosophy. In combination with WV management issues

(explained in detail below), this resulted in WV staff not becoming part of the spirit of the

program or oriented about the content.


This proved to be a significant program weakness because it meant that WV staff had to 
introduce YRTEP to communities and orient CMC members while understanding very little 

Basic Education and Policy Support (BEPS) Activity 31 



Final Evaluation of the OTI Program in Sierra Leone Final Report 

about the orientation of the program. Essentially, WV was asked to implement a program in 
which they had little intellectual ownership. This was compounded by the fact that YRTEP had 
not been thoroughly analyzed from an implementation perspective. As a result, the responsibility 
placed on WV was partially unrealistic. For example, WV staff often had to transport impractical 
amounts of documents and equipment by motorcycle to remote areas of Sierra Leone and were 
criticized when this was not done in a timely manner. (See Appendix E for a full list of items 
needed for each training program.). 

Similarly, the MSI field staff had problems related to the large amount of materials needed, since 
they had to photocopy thousands of pages quickly while relying on a single photocopier. This 
helped to foster poor communication between the implementing partners as there was a tendency 
to blame each another when there were problems matching the expected speed for 
implementation of the program. 

The second early crack in the program was due to high turnover of senior WV staff in Sierra 
Leone. The repercussions of this institutional instability meant that the linkages WV had to 
YRTEP by being part of the initial conceptualization were lost as the institutional memory left. 
This compounded the problem of WV staff not being trained and contributed to some confusion 
about WV’s responsibility. 

Taken together, these factors created field-based tensions among the three YRTEP partners 
(MSI, OTI, and WV) that manifest themselves in a variety of ways and still exist today. The 
mission clearly recognizes the existence of an MSI-WV “fault line” in the field that approaches a 
class opposition. We express this using an educational analogy that the MSI-related staff (MTs) 
consider themselves to be school teachers and the WV staff to be bus drivers. Similarly, the MTs 
emphasize the lesser educational qualifications of many of the community-based YRTEP 
personnel (CMC members, LFs, and participants). 

There is an opportunity for better communications between MSI and WV field staff. MSI has 
relocated from offices in the US Embassy to the WV Freetown office, which will mean more 
frequent contact and, hopefully, increased communication. 

• Access and Managing from Afar

Because of security requirements for US government staff and contractors, it has been difficult 

for OTI and MSI expatriate staff to visit program sites for much of the life of YRTEP. It has only 

been in the past several months that YRTEP staff could safely travel outside Freetown. 


OTI’s mode of dealing with its partners requires close coordination, which was not always 
optimal because of access issues. Compounding the situation was the frequent WV turnover at 
the senior level and the fact that MSI’s senior person in Sierra Leone was a program manager. 
Senior OTI staff did attempt to address some of the pressures that were creating tensions, but 
limited access made this very difficult. It was also difficult for the MSI senior staff to travel, 
which meant that they had to rely on second-hand information on the program’s success. 

To compensate, part of the original design was to have WV and MSI monitor each other (as 
noted earlier). With both MTs and WV staff in the field, they would be able to provide oversight 
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for each other. In reality, this did not work well because of the field-based tensions and because 
the MTs did not monitor to the extent originally designed. The push for meeting the training 
numbers meant there was little time dedicated by MTs for monitoring. 

Despite the difficulty in providing senior oversight on the part of OTI and MSI, and despite the 
turnover at WV, the program has met its target goal of number of people trained and has done so 
admirably. However, several of the implementation issues discussed above would have been 
better addressed if senior staff had been better able to access the program in the field and play 
more of a management role. 

3. Impact on Communities 

•	 Behavioral Change and the 
Reintegration of Ex-Combatants into 
Communities 

The most impressive finding is the degree to 
which participants and community members 
report that YRTEP has improved youth 
behavior. Communities believe that the 
YRTEP training experience helps youth 
become less violent and rude after 
completing the program. The most common 
response that the evaluation team heard is 
that YRTEP gets youth off the streets and 
into productive and educational activities. 
Youth participants report that they are able 
to function better within their communities 
because the YRTEP training gave them an 
improved understanding of cultural norms 
and helped them control their tempers. Ex-
combatants who were involved in the 
program provided examples of positive 
behavioral change. They commented that 
they no longer committed violent acts such 
as rape and murder because the training lent 
them a better understanding of such actions. 
YRTEP helped them realize that such 

Abdu’s Little Brother, Sackville. 

Abdu’s little brother was five when the rebels 
took him from his family in Makeni. 
soft spoken, he did not give his name as his 
brother, Abdu, helped tell his story. 
returned to his village, after ten years as a 
rebel, he was not accepted into his home. An 
uncle 
Freetown, and enrolled him in the YRTEP 
program. 
the social values brought by the war, Abdu’s 
little brother could not comprehend how to 
function within the bustling community of 
Sackville. 
were lost as he struggled to find a fit. 
provided a guide for the little brother. 
stopped doing drugs and learned the social 
implications of violent actions like rape, 
understanding that he cannot go back to the 
bush, where violence was a way of life. As his 
big brother Abdu said, before the YRTEP, he 
had no one to guide him to know what is good 
and what is bad. . 

Shy and 

When he 

outside Sackville, to him brought 

Having grown up in the bush with 

Normal values and understandings 
YRTEP 

He 

Now he knows

behavior was wrong. As simplistic as such commentary sounds, this was a frequent assessment 
shared by ex-combatant trainees and echoed how little ex-combatants understood traditional 
community values versus their lifestyle in the bush. Their years during the war and the young 
age at which they became combatants had usurped their knowledge of traditional community 
values and replaced it with something based on violence and drug use. Community members 
backed up these claims with statements referring to an improved sense of decorum and decreased 
violence in their lives. 
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YRTEP has left an indelible mark on youth and ex-combatants. When this 
program first came, we had problems getting people together. Without YRTEP, 
we would not have been able to bring ex-combatants and youth and the 
community together. 

Interview with Prince Amomoh and Alan I. Magbity, CMC Members, Daru. 

• Promoting Peace Building and Reconciliation

The impact of YRTEP has proven to be as much emotional and spiritual as social. Participants

vividly and consistently demonstrate great enthusiasm for the program when describing their

experiences and the changes in their lives. Such evidence demonstrates how YRTEP deals with 

the emotional world of peace and post-war reconciliation. It asks people to face themselves and 

their community. Participants go through exercises of self-discovery in which they take turns

confessing their actions during the war and asking for forgiveness. These emotional exercises are 

combined with the message of peace and reconciliation.


Peace Ambassadors in Koidu 

Koidu was one of the major diamond trading 
centers before the war. 
fighting, rows of walls stand where there were once 
houses, and pits are everywhere as residents 
desperately try to find an illusive diamond worth 
enough to get them out of poverty. 

In December 2001, tensions rose in the area 
between the Kono Youth, the RUF, and the local 
miners. 
many to fear a return to the war. 
situation dissipated. 

During this period, however, YRTEP participants 
from the nearby village of Kamadu wasted no time 
putting their newly learned skills of conflict 
resolution to work. 
Ambassadors,” they went door to door between the 
different sides and the police, mediating the 
conflict. ct is unknown, 
what is clear is that the people from Kamadu saw it 
as their responsibility to put an end to violence 
before it got out of hand. They saw their role as 
ambassadors of peace and took it very seriously. 

Destroyed completely by 

A violent uprising followed that caused 
Luckily, the 

Calling themselves “Peace 

Although their exact impa

As a result, a tremendous amount of 
emotion is generated, which manifests 
itself in enthusiasm and activism. YRTEP 
has a strong message and it has gotten into 
the hearts and minds of community 
members. The dynamic spirit has 
motivated trainers and participants to 
revitalize their own lives and their 
communities and to preach reconciliation 
and peace. Specific examples of 
community activism include numerous 
accounts of participants and trainers acting 
as “peace ambassadors” to resolve 
conflicts and assist reconciliation and 
reintegration. 

•	 Unanticipated Community 
Development 

The impact of YRTEP has gone beyond 
the anticipated peace building and 
reintegration and provides a solid 
foundation for initiating additional 
community development programs. The 
YRTEP program has created a level of 
community enthusiasm, activism, and 
social organization that community 

development agents seldom see. The YRTEP message is positive, and participants see it as an 
impetus to create positive change. Participants and trainers have carried out such community 
improvement projects as community gardens, cobbler stands, sewing cooperatives, and road 
maintenance, and have preached about better cooperation among community members. This 
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impact was not foreseen in the original design and is a fortunate side effect that should be taken 
into account in USAID’s post-OTI development planning. 

•	 Gender Considerations: Empowering 
Women When Women are Involved 

YRTEP provided a form of education in an 
education-deprived country. This fact was 
not lost on female participants, who reported 
a greater sense of confidence, thought of 
themselves more as being community 
leaders and having options, and, in essence, 
felt less victimized. Women who were 
illiterate were very happy to be gaining 
some literacy skills, even if it was only 
learning how to spell their name. This 
provided a huge level of self-confidence and 
enthusiasm. It should be noted that women 
are well represented at most YRTEP sites. 

•	 Community Ownership: Halfway 
There 

The success of any community-based peace-
building activity is rooted in the extent to 
which the community takes ownership of the 
activity and sees peace-building and 
reconciliation as its own fundamental 
responsibility. This has occurred with 
YRTEP. As reported above, YRTEP has 
created a tremendous amount of enthusiasm 
for peace-building within communities 
where it has been implemented. Most 
communities, however, still refer to YRTEP 
as a WV activity and are not always sure of 

The War and Women: The Life of a Bush Wife 

Mary* is a Learning Facilitator (LF) for YRTEP. 
Perhaps her most meaningful experience has been the 
fact that, as a LF, she has been better able to deal with 
the horrors she experienced as a “bush wife”. 

“Bush wife” is the term for women abducted and forced 
into sexual servitude. 
horrifying, and, unfortunately, the abuses have not ended 
with the war. 
not accepted back into society easily because of the 
stigma rape carries. This only compounds the traumas 
these women feel as they cannot readily escape their 
past. 

Mary, like other bush wives, was afraid to go out in 
public and was shy in crowds because she felt rejected 
and ashamed. 
feelings by helping her to redefine who she was. 
Module 1 deals with self-identity asking the question: 
Who Am I? 
positive and reaffirming than her bush wife identity. 
Module 2, which focuses on stress and trauma, also 
helped as Mary found that she could start to move on. 
She decided to focus on the future with a new, positive 
identity and a realization that she could put the past 
behind her. 

*not her real name 

Their stories are graphic and 

Often considered outcasts, bush wives are 

YRTEP helped Mary deal with these 

For Mary, the answer was much more 

how to apply skills learned towards their other needs. For example, there is a huge demand for 
skills training and small grants and an expectation that YRTEP or WV should and can fill these 
demands. Three sets of factors seem to contribute to this disjuncture between program objective 
and participant expectations: (1) orientation and training; (2) prior history and experience; and 
(3) level of resources. 

The first issue is that not all communities receive adequate orientation about the purpose of 
YRTEP (self-reliance and peace-building). This is compounded by the fact that there is no 
training or substantial orientation for the CMC members, who are tasked with overseeing a 
program which, in reality, excludes them. In some communities, this has created a division and, 
in general, it has detracted from the general spirit of the program. CMC members complained 
that they were not included in the training and did not always understand the nature of the 
program (a common complaint about CMCs from the MTs, as well). In some instances, CMCs 
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did not want to continue to participate because they thought they were volunteering their time 
and energy but receiving nothing in return. One CMC member in Kamadu did not understand 
why she was involved and wanted to know what she was going to get out of it. She spoke with 
some resentment over the fact that she was appointed but felt she received nothing. This is in 
contrast to other CMC members who are very dedicated and see YRTEP as a means to achieving 
their own objectives of peace and stability. For CMC members who did not really grasp the 
program, however, YRTEP is encouraging participants to adopt new attitudes and behaviors 
without any change in how leadership functions. 

The second factor is that WV is widely known throughout Sierra Leone and previously handled 
OTI-funded skills training and small grants programs. When WV brought the idea of YRTEP to 
communities, it was easy for them to confuse it with earlier programs. YRTEP communities also 
receive other WV assistance, which makes it easier to think of the program as an NGO activity 
instead of a community-directed project. This frequently came up as communities often 
considered YRTEP to be a WV activity. It also came up in conversations about CMC orientation 
and difficulties in getting people to understand that YRTEP was different from traditional WV 
programs, which had more tangible resources. 

The final factor is that the YRTEP curriculum is dependent on training materials. To carry out 
the training of twenty participants, over a hundred kilos of paper are used as well as materials 
such as a flipchart, notebooks, and special colored markers. There has been no effort to produce 
a cheaper, more affordable version of the curriculum for local distribution. The resource-
intensive nature of the training has meant that the communities cannot replicate it despite large 
demand and interest. In places like Kamadu, LFs say they cannot start new training on their own 
because they do not have the proper handouts. 

4. Coordination 

• Missed Opportunities with Nation-Building and Other Complementary Projects 
YRTEP has created an impressive degree of community activism. The evaluators’ opinion is that 
other developmental activities could benefit greatly from the enthusiasm and structure created. 
Unfortunately, we found very little evidence that other projects were taking advantage of the 
community activism created under YRTEP. The exception isWV, which has natural links with 
other projects, and Talking Drums Studio, which used YRTEP stories as part of its 
programming. Another possible exception is Christian Children’s Fund (CCF), which is in the 
initial stages of implementing the STEG project (an income generating activity) and hopefully 
plans to coordinate with YRTEP members. 

Other activities, such as MSI’s Nation-Building Program and the Entrepreneurial Development 
Program, have no connection to YRTEP despite linkages referenced in OTI documents.10  This is 
especially disconcerting for the Nation-Building Program, since OTI utilized MSI and the MTs 
as a platform to establish the Nation-Building Program, which is often working in the same 
communities as YRTEP but with unrelated audiences. This lack of integration has frustrated 
CMC members who have been very active as volunteers for YRTEP and want very much to 

10 OTI Memorandum, October 12, 2001, To: Jean C. Horton, From: Greg Gottlieb and Sierra Leone: Youth 
Reintegration Training and Education for Peace, OTI Program Description, Draft 1, November 2001 
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participate in the Nation-Building Program. The reason given for the lack of participation is that 
CMC members do not have the proper qualifications. Many of the CMC members that were 
interviewed, however, were qualified and saw that training as a natural outcome of their YRTEP 
work. 

•	 Coordination with the National Commission on Disarmament, Demobilization, and 
Reintegration and Other Donors and NGOs 

In the beginning, an effort was made to place YRTEP sites in areas with large concentrations of 
demobilized ex-combatants in order to facilitate reintegration. Reportedly, efforts were made to 
coordinate with NCDDR and to capitalize on the services offered by each program. For unclear 
reasons, collaboration between NCDDR and YRTEP never really occurred at any significant 
level. This is despite the fact that YRTEP has a similar mandate (assisting the peace process and 
reintegration) and works extensively with demobilized soldiers. NCDDR used a shorter revised 
version of the YRTEP curriculum as a re-entry module that was taught by some Learning 
Facilitators from Lungi to combatants in a demobilization camp near Port Loko. For reasons that 
were not made clear to the evaluators, however, collaboration between the two programs has 
never reached its potential. 

• Potential Opportunities for Future USAID Activities

OTI established through YRTEP a network of trainers (MSI, MTs, and LFs) and community-

level organizations (CMCs and Learning Centers with LFs and participants) that offer important 

resources that USAID should utilize in future development programs. The Sierra Leoneans in

this network are already linked together and accustomed to responding to initiatives. This

network could be used for a variety of future large-scale nonformal education programs (literacy, 

education for peace, agricultural extension, health, etc.).


D. Replicability 

YRTEP can and should be replicated. The theme of inclusion in this model – targeting thousands 
of ex-combatant as well as marginalized, out-of-school youth – makes YRTEP a potentially 
critical contributor to other peace-building efforts. The model proved generally effective in 
Sierra Leone, sparking community enthusiasm and even activism, and generating hope and 
energy in youth lives formally bereft of such considerations. The system for identifying and 
integrating the roles, presence, and expertise of the three institutional partners – OTI, WV, and 
MSI – proved mostly successful, and is likely adaptable to other contexts. YRTEP in Sierra 
Leone successfully reached tens of thousands of youths in positive ways, and did so in 
remarkably short order – one of the program’s achievements was its ability to get started in 
communities quickly. 

The trade-offs caused by the swift start-up were considerable, however, and lessons arising from 
this evaluation should be drawn from when YRTEP is hopefully adapted elsewhere. The roles 
and relationships of OTI and its partners will have to be adjusted according to the expertise and 
capacity of each agency, although the system established in Sierra Leone is a useful starting 
place for organizing, training and supervising MTs and LFs, and implementing the program on a 
very large scale. 
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YRTEP’s curriculum, in addition, should be customized to meet local contexts and requirements. 
The literacy and numeracy components are weak, for example, and should be noted and 
improved. It may be useful to reconsider the program’s reliance on a large number of materials 
that proved difficult to reproduce and transport. The mostly directive nature of teaching methods 
should also be reconsidered, to the degree it is possible. Dr. Wolf’s evaluation of the curriculum 
in Appendix D constitutes an excellent resource for the process of shoring up curriculum 
weaknesses and enhancing its strengths. Finally, a revised curriculum should be field tested and 
evaluated, with findings used to make improvements, before the program becomes a potentially 
nationwide, or even regionwide, endeavor. 

Keeping the program’s strengths and weaknesses in mind, as noted in this evaluation, YRTEP is 
a youth program worthy of adaptation to other contexts. 
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VI. EVALUATING OTI’S COUNTRY PROGRAM IN SIERRA LEONE 

In addition to assessing two specific programs (YRTEP and DMP), the mission was requested to 
evaluate OTI’s influence, partnerships, strategy, and overall impact and effectiveness in Sierra 
Leone, and whether OTI has achieved its country program goals and objectives. Although OTI 
has been operating in this country for more than five years and has planned and implemented a 
wide range of activities, the scope of this overall evaluation was to concentrate on the period 
from late 1999 through early 2002. The team has extended its analysis to include a longer 
historical evolution of programs in order to better understand and assess OTI’s performance. 

OTI is to be commended for its performance in Sierra Leone. The goal and strategy are focused 
on major problems of transition, and both elements of the goal have been achieved. The team 
observed some problems in the design and implementation of programs, but these are minor in 
comparison to the overall effectiveness of an innovative, risk-taking, and successful country 
program that has had a major impact. 

A. Strategic Focus: Goals and Objectives 

From the beginning, OTI’s goal in Sierra Leone has consistently recognized the primary obstacle 
preventing the development of Sierra Leone. The goal has been clearly stated – help bring 
closure to the war and support the reintegration and reconciliation process. USAID strategy for 
OTI since 1998 has consistently emphasized helping GOSL and civil society design and create 
new institutions to provide improved security. 

OTI’s objectives and programming have stayed focused on this goal from the beginning and 
have not become sidetracked. The specific objectives have changed over the years, reflecting a 
monitoring of changes in the peace process, shifting priorities, and the activities of other actors. 
Although there have been changes, the themes of the objectives have been consistent. From the 
beginning, OTI has recognized the importance of coordinating its efforts with other actors, both 
national and international, and has concentrated on the empowerment of civil society and on 
long-term social and political reform, or transformation (OTI 1996a and b; (OTI 2001d). 

The team cannot credit any single individual for maintaining this strategic focus. Based on the 
documentary evidence, credit is spread among the participants in the Inter-Agency Humanitarian 
and Transition Task Force on Sierra Leone, which was chaired jointly by State/Af/W and 
USAID/BHR and included people from the US State Department, USAID, OTI, and perhaps 
other agencies (seeInter-Agency Humanitarian and Transition Task Force on Sierra Leone 
1998a; 1998b). 

B. Achieving Peace 

One part of OTI’s goal (closure of the war) has been achieved. A general disarmament and 
demobilization has occurred, and Sierra Leone is now peaceful. 
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In terms of war, peace, and continuing US assistance to Sierra Leone, we want to note that the 
current peace is not necessarily permanent or sustainable. The team does not want to appear too 
skeptical, but Sierra Leone’s recent history and our experience in other countries lead us to 
question the stability of the current peace and to emphasize the need to guard against a 
resurgence of civil unrest and warfare. This need for caution is especially true because of the 
following: 

(1) The Mano River region (Sierra Leone, Liberia, and Guinea) is still not entirely 
peaceful. 

(2) There are few barriers to the ebb and flow of combatants and unrest across national 
boundaries in the region. 

(3) Some underlying social, economic, and political conditions that fanned the original 
warfare in Sierra Leone have not yet been transformed, as became evident in the first 
DACDF disbursement. 

A question remains to be answered in terms of our mission: To what extent may OTI claim 
credit for the current peace? It is impossible to quantify or isolate OTI’s contribution to 
achieving peace, since OTI is only one of many actors, both national and international, who have 
been active in the peace-building process. 

But it is clear that OTI’s contribution has been important and has been recognized. OTI programs 
focus on stifling conflict diamonds (a key source of funding for the war), empowering civil 
society, enfranchising and giving respect to youth, and reintegrating and reconciling ex-
combatants and war-affected youth. These social, economic, and political themes are critically 
important to the peace process, and OTI has concentrated significant resources in these areas. 

As stated previously, several well-placed observers who watched the war-to-peace transition 
believe that YRTEP met an immediate need and helped Sierra Leoneans secure peace in their 
country. The quick start and rapid expansion of the program to reach so many people had a 
widespread impact. Repeatedly, it was expressed that YRTEP got youth off the streets and 
engaged in something that was meaningful and beneficial for the community. YRTEP also 
facilitated a decrease in communal hostility as ex-combatants re-oriented themselves to 
community norms and values. In addition to the direct impact on the participants, the existence 
of the program clearly made other community members more optimistic. 

Everyone we interviewed in Sierra Leone (including GOSL and NGO representatives, other 
donors, and people in communities across the country) is positive about the impact of OTI on the 
peace-building process. Except for other donors, people in Sierra Leone generally think about 
specific OTI programs, such as YRTEP or DMP, rather than the overall country program, and 
their comments usually refer to those specific programs. To avoid being redundant, we will not 
repeat comments here that are noted under the evaluations of those two specific programs. 

C. Supporting Reintegration and Reconciliation 

The other part of OTI’s goal (supporting reintegration and reconciliation) has been achieved 
through the YRTEP Program that directly reaches more than 40,000 individuals in many 
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communities throughout the country. The goal states that OTI will support reconciliation and 
reintegration, not that these processes will be completed. Both reintegration and reconciliation 
are underway, but these are social, economic, psychological, and political processes that people 
will be dealing with for many years to come. 

The YRTEP Program addresses reintegration and reconciliation by changing people’s behavior 
and attitudes, involving both Learning Facilitators and participants in mixed (i.e., integrated) 
groups, teaching people about the need for peaceful reintegration, and stimulating LFs and 
participants to become peace ambassadors in their communities (see YRTEP section for more 
details). The OTI media and mass communications program (not a focus of our evaluation) 
features campaigns by Talking Drum Studio, which also contribute to the reconciliation effort. 

The process of reintegrating large numbers of ex-combatants began in 2001 and is still occurring. 
Most combatants have been demobilized, although an unknown number may still be mobilized 
inside or outside the country. Oftentimes reintegration is seen as a short-term issue of 
transporting ex-soldiers back to their communities and giving them something (rations, money, 
training, counseling, etc.) to help them through the first months or year of adjustment. Short-term 
programs do help dissolve the population of ex-combatants into the general society, but do not 
ensure successful longer-term reintegration. 

The need for reintegration extends to many more people than only ex-combatants. Many other 
people, including war-affected (but non-combatant) youth and victimized girls and women, also 
need to reintegrate themselves into post-conflict society because they have been socially and 
psychologically displaced by their wartime experiences. The reintegration of all these people 
(ex-combatants and non-combatants) and reconciliation, or learning to live and work together, 
will affect community development efforts for years to come. It is important that USAID 
continue to provide assistance to these longer-term processes. 

A question remains to be answered in terms of our mission: To what extent may OTI claim 
credit for supporting reintegration and reconciliation? With its large-scale YRTEP Program, 
OTI is clearly one of the major players that has been active in supporting these processes, and its 
contribution has been important and is well-recognized in Sierra Leone. 

D. Promoting Participation and Empowerment 

We commend OTI for its consistent emphasis and successful performance in increasing civil 
society participation in decision-making and in empowering civil society to become more 
effective. This focus permeates the programs we assessed, including the national-level coalitions 
formed to work on diamonds, the focus groups that provided direction to the original YRTEP 
design, the community-level CMCs and training, and the Nation-Building training for leaders. 

The DACDF is another instance of OTI’s innovativeness in promoting civic participation. 
Community Based Natural Resource Management (CBNMR) is not new, but it has previously 
been applied to wildlife and timber resources, not to minerals. This is a valuable effort to 
motivate and reward communal participation in governance and communal monitoring of a clean 
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channel. It is too early to tell whether the DACDF will succeed, as there are significant problems 
confronting its implementation. 

The DACDF serves another function as well. As the “canary in the mine” is a good early 
indicator of toxic gas, the implementation of the DACDF is a good indicator of continuing 
corruption and disenfranchisement at the community level, both of which have been cited as 
underlying reasons for the expansion of warfare. The diamond communities may be seen as a 
laboratory where GOSL or USAID may control the periodic input and monitoring of traceable 
funds and work out procedures to improve local level democracy and governance procedures. 
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VII. RECOMMENDATIONS 

A. Recommendations for the Diamond Management Program 

Recommendation #1 – Continue the DMP. The DMP has been addressing many important 
aspects of the complex problems related to illicit diamonds. Although all of the activities seemed 
to be making progress, the objectives of the program had not yet been fully achieved. The DMP 
should also continue to raise some of the more difficult subjects such as the status of the Digger 
and advocate for substantive change to ensure that adjustments go beyond the superficial level to 
address potentially explosive issues. 

Recommendation #2 – Establish a Credit or Small Grant Program. The Diamond Area 
Community Development Fund puts money back into mining communities, but only for 
infrastructural improvements. But the lowest-level workers are toiling in exploitative conditions. 
Diggers and miners need a source of credit or small grants to enable them to improve their 
working conditions and escape from their indentured status. Other forms of possible support 
should be investigated. 

Recommendation #3 – Continue Training MMR Staff (Mines Wardens). Training the MMR 
staff members that are involved in monitoring diamond mining, dealing, and exporting will not 
prevent corruption, but will improve the expertise and morale of the staff and permit those who 
are not corrupt to do a better job. The mines wardens are best positioned to grasp the situation at 
mining sites. Establishing a “clean channel” has to start with them. 

Recommendation #4 – Establish Appropriate DACDF Disbursement Procedures. Currently, 
the MMR is working on revising procedures for the second disbursement of DACDF funds so 
that there will be more accountability than during the first disbursement. The process of revising 
and agreeing on these procedures needs to be accelerated, or else the second disbursement will 
be indefinitely deferred, and the DACDF might become an empty shell instead of an effective 
reform effort. 

Recommendation # 5 –Coordinate with YRTEP and Nation-Building for DACDF 
Disbursements. The first disbursement of DACDF funds revealed signs of significant corruption 
and a lack of community preparedness. Communities that will receive DACDF funds should be 
trained to participate in the decision making-process and manage their own affairs by YRTEP 
and Nation-Building Programs. 

Five specific steps are recommended to improve coordination: 

(1) In selecting their sites for training, the YRTEP and Nation-Building Programs should 
include diamond-producing areas (those communities that will be receiving DACDF 
funds). 

(2) YRTEP and Nation-Building staff working in diamond-mining communities should 
prepare and encourage their trainees to involve themselves in DACDF affairs. 
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(3) YRTEP and Nation-Building should coordinate and train the members of the 
Community Management Committees (YRTEP) and Chieftainship Development 
Committees (DACDF). 

(4) The curriculum for the third YRTEP module (environment and local resources) in 
these communities should directly refer to the opportunities and problems associated 
with diamond mining. 

(5) The second disbursement of DACDF funds should be coordinated with the YRTEP 
and Nation-Building Programs, to insure that communities receiving funds have 
access to YRTEP and Nation-Building programming. 

B. Recommendations for YRTEP 

Recommendation #6 – Expand the YRTEP Program. YRTEP is popular and is making a 
significant impact. The program should be extended into newly opened territories. 

Recommendation #7 – Improve Closure and Address Sustainability. The issue of community 
sustainability and closure needs to be better addressed to curb the frustrations of participants, 
LFs, and CMC members. Trainings should end in such a way that the participants are confident 
and clear on how to move forward with their newfound skills so that gains made are not 
subsequently lost. The “What Next?” component should thus be retooled to better reflect realistic 
options for YRTEP communities and reinforce the self-reliance themes and tools explained in 
earlier modules. 

Recommendation #8 – Provide Training and Orientation for World Vision Staff and CMC 
Members. Although the program has been in existence for two years, World Vision staff and 
CMC members both need to be properly oriented about YRTEP. An orientation program would 
enhance their ability to introduce YRTEP to communities and address any implementation 
“cracks” that may surface. 

Recommendation #9 – Monitor Relationships Among Field Staff. Many existing field-based 
communication problems between MSI and WV promise to be rectified after MSI moves into 
WV’s Freetown office. However, MSI and WV headquarter office staff need to jointly enhance 
collaboration between their respective field staffs, an issue which calls out for improvement. 

Recommendation #10 – Explore Ways to Better Address Sexual Violence Issues. More can 
and should be done to promote the participation of women in YRTEP programming. Among the 
improvements that might be considered are: sensitizing CMC members to be more responsive to 
the sexual violence issue; insuring that women’s voices are recognized and appreciated during 
trainings; and experimenting with single-sex sessions for women (based on the FAWE/Moyamba 
model). Training sessions that only include men should be avoided, since our findings indicate 
that male youth learn more when they interact with women participants. 

Recommendation #11 – Improve the Monitoring and Mentoring of Learning Facilitators. 
Master Trainer monitoring remains erratic and insufficient, due in large part to their own heavy 
training schedule. This leaves them little hands-on time to supervise and assist Learning 
Facilitators (LFs). As a result, the educational quality of the program is negatively affected. 
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Some way needs to be found to address this significant deficiency. Two possibilities can be 
suggested here: hiring more MTs, or increasing the supervision and support responsibilities of 
some MTs, so they can devote more time to the needs of Learning Facilitators. 

Recommendation #12 – Improve Coordination with Other Programs. YRTEP is a 
nationwide resource that has inspired a considerable amount of community activism. This energy 
and enthusiasm constitutes a development resource that has yet to be tapped. Improved linkages 
between OTI and other USAID programs, particularly the Nation-Building project, promise to 
yield positive results. USAID might also explore with NGOs and other donors ways to develop 
projects with communities that have been energized by their YRTEP experience. 

Recommendation # 13 – Improve Access to Micro-credit Schemes. Although there are 
several programs for micro-credit in Sierra Leone, some of them USAID funded and linked to 
YRTEP, they do not meet the overwhelming public demand for credit access. The number of 
communities targeted for micro-credit schemes is far less than the number of communities 
participating in YRTEP, who are generating ideas and are anxious to develop new business 
opportunities. Indeed, the evaluation team found that members of every YRTEP community 
visited sought to increase their access to credit. Community members have ideas, time, and a 
willingness to work. Yet many efforts flounder because they lack sufficient capital to get many 
of their initiatives off the ground. Some do not qualify for a loan because they do not meet 
established criteria. Loans are more often available to women’s groups or ex-combatant groups. 
Some don’t qualify because they lack a bank account. Still others are simply unaware of where 
credit opportunities exist. Sadly, in some cases all that is sought is a US $100 loan. Enhancing 
community members’ access to credit is thus strongly recommended. 

C. Recommendations for OTI 

Recommendation # 14 – Enhance Coordination with Other Programs. Good coordination 
between programs and among donors allows existing activities to feed off the strengths of other 
efforts. Having generated unexpected, far-reaching, and generally positive results, the gains that 
YRTEP has achieved have the potential to directly impact other USAID activities aimed at 
strengthening civil society. It would be unfortunate to lose opportunities for synergy because of a 
lack of coordination. 

But coordinating with other programs is difficult, even when they are OTI programs. Different 
mandates, personalities, and other factors impact decision making. Our recommendation is to 
make coordination a higher priority. One practical suggestion in this regard is to gauge how local 
leaders are already pursuing development funds at community and regional levels, and then use 
this information to enhance coordination with both donors and recipients. 

Recommendation #15 – Include YRTEP and DMP Models in OTI’s Global Repertoire. 
Both of the major programs that were assessed by this team have considerable potential to be 
replicated elsewhere. We strongly recommend that OTI include these models as part of its 
repertoire of potential programs that might be adapted to other situations, with our suggestions 
for replication taken into account. 
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APPENDIX A. 

LIST OF CONTACTS: ORGANIZATIONS AND INDIVIDUALS 

1. CONTACTS IN THE USA 

Office of Transition Initiatives (OTI) and Africa Bureau 
United States Agency for International Development (USAID)

1300 Pennsylvania Avenue NW, Ronald Reagan Building, Washington, DC 20523

Website: www.usaid.gov/hum_response/oti/index.html


Atteberry, David - Program Officer for Sierra Leone, based in Guinea 

Cobham, Kury, Former Acting OTI Country Representative to Sierra Leone 

Fletcher, Sylvia, Former OTI Country Director 

Isralow, Sharon, Former Sierra Leone Desk Officer, Africa Bureau 

Langlois, John 

Leary, Terry, Former OTI Country Representative to Sierra Leone 

Lee, Anne, OTI Program Development Team

Stewart, Mary, OTI Program Development Team

Wingate, Patrick R., Program Manager, Africa Team, USAID/DCHA/OTI 


United States Department of State 
Washington DC 20520 

Eastham, Alan, Special Negotiator for Conflict Diamonds, Bureau of Economic and 
Business Affairs, EB/CBA – Room 2318 

Melrose, Ambassador Joseph (Joe), former U.S. Ambassador to Sierra Leone 
Ryan, Timothy, Sierra Leone Desk Officer 

Management Systems International (MSI), 
600 Water Street SW, Washington DC 20024, USA 
Phone: (202)-484-7170 Fax: (202)-488-0754 
Website: www.msiworldwide.com 

Daniels, Bonnie, Director, Outplacement & Entrepreneurial Development Programs,

YRTEP, Nation-building, Diamonds, MSI 


Fauth, Gloria, Senior Associate 

Renzi, Mark, Diamond Management Program

Warren, Roberta (B.J.), Senior Associate


World Vision (WV) 
220 “I” Street NE, Suite 270, Washington DC 20002-4373

Phone: (202)-547-3743 Fax: (202)-547-4834

Website: www.worldvision.org
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Anderson, Rory E., Government Relations Manager (Diamonds) 
Hoskins, Ben, Senior Program Officer West Africa 

Search for Common Ground (SFCG), Website: 
1601 Connecticut Avenue NW, Suite 200, Washington DC 20009

Phone: (202)-265-4300 Fax: (202)-232-6718

www.sfcg.org


Helmich, Phil Bob, West Africa Regional Director 

Creative Associates International, Inc. (CAII) 
5301 Wisconsin Avenue NW, Suite 700, Washington DC 20015

Phone: (202)-966-5804 Fax: (202)-363-4771 

Website: www.caii-dc.com


Graybill, Donald, Deputy Director, Education, Mobilization and Communication 
Division, and Director, Basic Education and Policy Support (BEPS) Project 

Tate, Sean A., Senior Associate, Basic Education and Policy Support (BEPS) Activity, 
Education, Mobilization and Communication Division 

Dauphinais, Denise, Communities in Transition Division 

Cooperative for Relief Everywhere, Inc. (CARE) 
151 Ellis Street, Atlanta GA 30303-2439 
Phone: (404)-681-2552 Fax: (404)-589-6662 
www.care.org 

Benbow, Jane, Director, Basic and Girls’ Education 

InterAction 
1717 Massachusetts Avenue NW, Suite 701

Washington, DC 20036

Phone (202) 667-8227 

ia@InterAction.org 

Ohlbaum, Diana, Director of Public Policy, former Deputy Director of OTI 
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Partnership Africa-Canada 

Smillie, Ian (phone interview) 

2. CONTACTS IN SIERRA LEONE 

Action Aid Sierra Leone

36A Freetown Road, Lumley, Freetown aasl@sierratel.sl www.actionaid.org

P.M.B. Bag 1058

Phone: (232-22)-231392, 232246, 234197 Fax: (232-22)-232352


Musa, Sam, Country Director for Sierra Leone, Liberia, and Guinea 

Centre for Coordination of Youth Activities 
55 Campbell Street, Freetown 

Katta, Ngolo, National Coordinator 

Christian Children’s Fund 
PMB 910, Freetown Phone: (232-22)-223873 Fax: (232-22)-229365 

Jonah, Davidson O., Country Director 
Taray, Abu Bakaru, Representative for Kabala 

Forum for African Women Educationalists (FAWE) 
Moyamba, Moyamba District 

Bangura, Margaret, Supervisor 
N’Danema, Cecilia 

Management Systems International (MSI), Sierra Leone 
c/o US Embassy, Walpole Street, Freetown Phone: (232–22)-226481 
www.msiworldwide.com 

Benya, Edward (Eddy), Project Manager 

Sarkis, Toufic, Logistics Manager 

Williams-Bridgers, Jacquelyn L., DMP Consultant 


Ministry of Mineral Resources, Mines Division 
Youyi Building, Brookfields, Freetown Phone: (232-22)-240574 

Wurie, Alimamy R., Director of Mines, 

Kamara, Usman Boie, Deputy Director of Mines 

Kabba, Lahai, Government Mining Engineer – South (Bo) 
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National Committee for Disarmament, Demobilisation, and Reintegration (NCDDR) 
2 State Avenue, Freetown 

Phone: (232-22)-229222, 220113 Fax: (232-22)-228368 


Kai-Kai, Dr. Francis, Executive Secretary 

Jakaranda, Raja, Program Operations Coordinator

Sesay, Sullay B., Information and Sensitisation Unit Manager 


National Commission for Social Action 
Phone: (232-22)-227703 Mobile: (030)-800096 

Walker, Gary A., Senior Advisor 

Network Movement for Justice and Development 
Freetown 

Kamara, Morlai, Economic Justice Officer 

Kamara, Sallieu, Communication and Documentation Officer

Salrie, Sellir Rodney, Administrative Assistant


Office for the Coordination of Humanitarian Affairs (OCHA-UN) 
13 Bath Street, Brookfields, Freetown 
Phone: (232-22)-220770, 220778 Fax: (232-22)-228720 

Johnson, Dennis, Chief 

Search for Common Ground 
44 Bathurst Street, Freetown Phone: (232-22)-223082 Fax: (232-22)-223479 
tdssl@sierratel.sl www.sfcg.org 

Fortune, Frances, Country Director 
Daramy, Kemoh, Assistant Producer 
Sesay, Nancy, Producer 

Sierra Leone Indigenous Miners Movement (SLIMM) 
9 Humonya Avenue, Kenema 
Phone: 042364 

Sembah, John B., Vice Chairman

Sheriff, Mohamed, Public Relations Officer


United Nations Children’s Fund (UNICEF) 
Government Central Medical Stores Compound, Jomo Kenyatta Road 
P.O. Box 221, Freetown Phone: (232-22)-226825, 241422, 223865 
Fax: (232-22)-242109 

Van Gerpen, Joanna, Representative 
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World Bank 
Africanus House, 13A Howe Street, Freetown 

Phone: (232-22)-227555, 227488, 228377 Fax: (232-22)-228555


Ground, Richard Lynn, Country Manager 

World Vision 
39 Freetown Road, Lumley, Freetown PMB 59, Freetown 
Phone: (232-22)-234205, 230725, 233663 Fax: (232-22)-230156 

Olufowote, Dr. Johnson O., Regional Representative

Nesiah, Dr. Anita, Transition Initiatives Programme (TIP) Manager

Scott, Leslie A., National Director 

Brima, Kekura, Assistant Manager, STEP

Brown, Edward, Program Manager

Fury, Edward, Assistant Manager TIP

Kargbo, Edward

Koroma, Ba-Challey, Program Officer South East

Koroma, Samuel Konkofa, Regional Coordinator West

Marah, Bockarie, District Coordinator, NW/TIP

Goba, Fred, Monitoring and Evaluation Officer


USAID/Sierra Leone 
Walpole Street, Freetown, Sierra Leone

Telephone: (232-22)-226481 Fax: (232-22)-225471, 228191


Koenen-Grant, Julie, USAID Representative 

US Embassy 
Walpole Street, Freetown, Sierra Leone

Telephone: (232-22)-226481 Fax: (232-22)-225471, 228191


Michael Bajek, DCM 
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APPENDIX B. 

ITINERARY IN SIERRA LEONE: FEBRUARY 12 THROUGH MARCH 2, 2002 

12-14 February. Team members Hansen and Nenon traveled from the USA through Guinea to 
arrive in Freetown. 

14-18 February. The team was in Freetown and began the assessment by meeting with OTI and 
Embassy officials, interviewing NGO and UN staff members, and observing and interviewing 
YRTEP-related community leaders (Community Management Committee members), trainers 
(learning facilitators), and trainees (participants) in a Freetown urban neighborhood (Sackville). 
During this time the team learned that it would be permitted to travel by road around the country. 

19 February. The team traveled to a nearby rural area (Makoibondo) to interview YRTEP-
related community leaders, trainers, and trainees. 

20 February. The team flew by helicopter to Koidu to interview YRTEP-related community 
leaders, trainers, and trainees in nearby villages of Bondor Fulahun and Kamadu. Stakeholders in 
Koidu were also interviewed about the diamonds issue, and diamond mines were observed. 

21 February. The team began a six-day road trip to interview YRTEP-related community 
leaders (Community Management Committee members), trainers (both MTs and learning 
facilitators), and trainees throughout the country. YRTEP training centers were visited and 
people interviewed in Lungi, and then the team drove through Port Loko to Makeni, where they 
spent the night. 

22 February. YRTEP training centers were visited and people interviewed in Makeni, and then 
the team drove to Kabala, where more YRTEP training centers were visited and people 
interviewed. Stakeholders in Kabala were also interviewed about the diamonds issue, and 
diamond mines were observed. The team drove back to Makeni, where they spent the night. 

23 February. YRTEP training centers were visited and people interviewed in Magburaka and 
Mile 91, and then the team drove to Bo, where they spent the night. 

24 February. The team stayed in Bo revising its notes and procedures. 

25 February. YRTEP training centers were visited and people interviewed in Bo, Kenema, and 
Daru. Ministry of Mineral Resources and local NGO staff in these sites were interviewed about 
the diamonds issue, and diamond mines were observed. The team spent the night in Bo. 

26 February. YRTEP training centers were visited and people interviewed in Tikonko, 
Koribondo, and Moyamba. Then the team returned to Freetown. 

27-28 February. The team remained in Freetown interviewing and receiving additional 
information and documents from relevant GOSL ministries and commissions, international 
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organizations, and NGOs. The team briefed stakeholders about the team’s preliminary findings 
and recommendations, and received additional feedback and clarification from the briefings. 

1-2 March. Team members left Sierra Leone and returned to the USA. 
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APPENDIX C. 

SITES VISITED 

Sierra Leone is divided into four provinces, which are subdivided into twelve administrative 
districts if the Western Area is not subdivided. There are fourteen districts if Freetown Urban and 
Freetown Rural are considered to be two separate districts within the Western Area. 

The following list shows fourteen districts. The assessment mission visited all four provinces and 
YRTEP learning center sites in eleven of the fourteen districts. The sites that were visited are 
shown below. 

For further information about districts in Sierra Leone, visit the following UN website: 
http://www2.reliefweb.int/sle/gis_maps/districts.htm 

PROVINCES  (CAPITAL) 

Western Area (Freetown) 

Northern (Makeni) 

Southern (Bo) 

Eastern (Kenema) 

DISTRICTS 

Freetown Urban

Freetown Rural


Bombali

Kambia (not visited)

Koinadugu

Port Loko

Tonkolili


Bo


Bonthe  (not visited)

Moyamba

Pujehun (not visited)


Kailahun

Kenema

Kono


SITES VISITED 

Sackville (urban)

Makoibondo


Makeni 


Kabala

Lungi

(1) Magburaka

(2) Mile 91


(1) Bo

(2) Tikonko

(3) Koribondo


Moyamba


Daru

Kenema

(1) Koidu

(2) Bondor Fulahun

(3) Kamadu
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APPENDIX D. 

COMPARING THE GOALS AND CURRICULA OF THREE EDUCATIONAL 
APPROACHES: REFLECT, EDUCATION FOR PEACE (EP), AND YRTEP 

by Dr. Joy Wolf, Consultant and Evaluation Team Member, CARE 

The YRTEP training materials (or curriculum) combine and modify features and themes from 
two different sources. One source is the work of Paolo Freire, whose ideas about educating and 
empowering communities are expressed in the well-established "REFLECT Mother Manual." 
The other source is the Education for Peace (EP) programs that have emerged relatively recently 
to guide post-conflict reconciliation and reintegration programs. These two sources have 
different orientations and emphases. 

Briefly summarized, the REFLECT approach concentrates on community empowerment and 
participation and (for individuals) literacy and numeracy. Work in each community starts with a 
rapid participatory appraisal. Educational materials are developed in each locality and designed 
to fit the local culture. The act of creating the materials locally is itself seen to be empowering. 
Grants or other resources are supplied to support community self-help projects. 

Briefly summarized, the EP approach concentrates on individuals learning concepts and skills. 
These individuals (often school children) do not necessarily have to be located or involved in a 
community. The EP curriculum focuses on universal principles (of human rights, for instance). 
The teaching/learning materials are prepared ahead of time (not adapted to each community or 
culture) and feature more of a lecture format of presentation. 

This appendix is the full text of a report entitled “Youth Reintegration Training And Education 
For Peace (YRTEP) Program Training Materials” that was written by Dr. Joy Wolf as part of this 
mission. This review begins by describing and analyzing the purpose, features, and strengths of 
the REFLECT approach and then the EP approach. Afterwards, the two approaches are 
compared, and the YRTEP training materials are described and analyzed. The review ends by 
noting some questions and concerns about YRTEP, and some limitations of this evaluation. This 
analysis is based on a comparative textual review of documents from many different agencies 
and was made available to the other members of the mission before they went to Sierra Leone. 
Major features of this review are incorporated into the body of this report, but the full text of the 
review (below) highlights more dimensions and details. 

1. THE REFLECT APPROACH 

The contract specialist who is the primary author of the YRTEP curriculum states that the Youth 
Reintegration Training and Education For Peace (YRETP) program and training modules in 
Sierra Leone are based on an adaptation of the approach used by REFLECT (Regenerated 
Freirean Literacy Through Empowering Community Techniques). It is therefore important to 
understand what the REFLECT approach is, what its goals are, and what its impacts have been. 
The specific types of successes and problems reported among the evaluations of REFLECT can 
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help to guide the examination of the YRETP program to the degree that the two programs 
overlap in materials, training methodology, and their relationship to local communities. 

A. Description 

REFLECT was developed between 1993 and 1995 as a radical new approach to adult literacy. Its 
use has spread rapidly since then and there are now over 250 organizations working with 
REFLECT in over 50 countries. The current definition of REFLECT is: 

A structured participatory learning process which facilitates people’s critical analysis 
of their environment, placing empowerment at the heart of sustainable and equitable 
development. Through the creation of democratic spaces and the construction and 
interpretation of locally-generated texts, people build their own multi-dimensional 
analysis of local and global reality, challenging dominant development paradigms and 
redefining power relationship in both public and private spheres. Based on ongoing 
processes of reflection and action, people empower themselves to work for a more just 
and equitable society.11 

This idealistic and broad definition provides the flexibility that has allowed REFLECT to be 
adapted to meet the goals of many different implementing organizations and the needs of a wide 
range of local contexts. In a REFLECT program there are no textbooks or other pre-printed 
materials other than a guide for the facilitators. The theory is that, “As learners construct their 
own materials, they take ownership of the issues that come up and are more likely to be moved 
to take local action, change their behaviour or their attitudes12.” 

The program makes use of Participatory Rural Appraisal (PRA) techniques to link training in 
literacy and numeracy to analysis of the experiences of participants and local issues. The 
exploration of self and community provides a meaningful content for the literacy learning 
experience, while the focus on empowerment changes the participants in ways beyond the 
mastery of literacy and numeracy. The content of REFLECT, those things which it is attempting 
to teach, are inseparable from the participatory teaching style and materials utilized in 
conducting the program. 

B. Impacts 

In spite of the fact that REFLECT was built around the idea that empowerment will create uses 
for literacy and literacy will provide the practical skills for advancing development, in many of 
the programs examined there is a tension between the two primary goals of REFLECT: literacy 
and community development/empowerment. A substantial number of evaluations of the 
program conducted over the last few years13 indicate strong differences in both the relative 
emphases within the programs themselves and in what aspects of the program were considered 

11 Phnuyal, Archer and Cottinghom, 1998.

12 Archer and Cottingham

13 Okech, et al.2001; Riddel, 2001;
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important to evaluate. The following chart14 indicates the types of achievements that have been 
found in both areas. 

Other relevant findings include: 

•	 The important role of the facilitators was mentioned in almost every evaluation – who they 
are, what skills they have, and how much they are supported by training and supervision. 

•	 In a number of programs, facilitators with low skills, especially when combined with 
insufficient training, were found to use the REFLECT materials in a rather rigid manner that 
limited their effectiveness. 

•	 In most of the programs, the participants’ mastery of numeracy was better than that of 
literacy. 

•	 The government of Uganda, with the assistance of World Bank, compared and contrasted the 
effectiveness of REFLECT programs and the government-run literacy program. The focus of 
this evaluation is on literacy itself, rather than empowerment, and, on overall average, 
participants in REFLECT performed considerably better than those in the government 
literacy program. The majority of REFLECT participants had attained a level of reading, 
writing, and numeracy higher than of primary 4 pupils. The large differences in the 
performance of participants in different areas of the country were related not only to cultural 
ideas about education, but also the amount of community support and commitment. This 
study has enough data that one is not forced to simply accept the evaluators’ opinion. 

•	 In Mozambique, a number of language issues surfaced: fluency of the facilitator in local 
language, differing attitudes about the appropriate language for instruction, skill of 
facilitators in Portuguese, etc. 

•	 In Bangladesh, literacy testing of graduates of the program found that a higher percentage of 
adolescents than adults had achieved minimum competencies. 

•	 In a post-civil-war situation in El Salvador, the perception of those implementing the 
program was that it would be more useful for empowerment than literacy teaching. In Ghana, 
it was recommended that the program should be scaled up solely on the basis of the progress 
made in initiating community development. 

•	 In Malawi, the amount of cooperation from the village leaders had an impact on how active 
the participants became in community development. 

•	 In Nepal REFLECT programs have been carried out in 28 districts, 13 languages, and among 
15 ethnic groups. This rapid expansion has led to a number of weaknesses, among which was 
insufficient care being taken in the selection of facilitators, often choosing relatively well to 
do persons who, rather than serving as a bridge to empowerment, were seen as part of the 
oppressors. 

•	 In India, variations among three programs using REFLECT demonstrated the impact of how 
the program is envisaged, some focusing on literacy and others empowerment. The most 
successful model appears to be when REFLECT is adopted as both a strategy for sustained 
community mobilization and for achieving literacy. 

•	 All of the evaluations mention the problem of building commitment to community 
involvement and development without any funds available to carry out these plans. 

14 Data taken from Riddel, 2001. 
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MAJOR IMPACTS OF REFLECT AS REPORTED IN EVALUATIONS 
Country Literacy/Numeracy Empowerment 
Bangladesh Estimated that 40% of participants 

achieved sustainable literacy. 
Growth in assertiveness and confidence 
only for participants in the “good” 
groups. 

El Salvador N/A Women less shy, more self-esteem. 
Ghana Some could write simple letters. Energy and commitment to community 

development. 
India Literacy outcomes comparable to 

national literacy program plus wider 
impacts. 

Different types of community actions 
detailed and number of collective 
actions per group enumerated. 

Malawi Two-thirds of participants literate 
and numerate. 

Reported strong feelings of 
empowerment. 

Mali 86-95% performed at average or 
good levels in reading, writing and 
arithmetic, although most had 
already been exposed to some 
literacy training. 

Reinforcement of community 
development initiatives. 

Mozambiq 
ue 

Participants say they have learned to 
read and write – unsubstantiated. 

N/A 

Nepal Did not focus on literacy, 
unsatisfactory progress. 

Participants have become vocal and in 
some case acted to address local issues; 
activities in savings and credit mostly. 

South 
Africa 

Participants could write their names 
and count. 

Increased self-confidence; beginnings 
of ideas for small development 
projects. 

Sudan N/A Literacy equated with empowerment. 
Uganda Most participants graduate with 

reading, writing, and numeracy skill 
equal to primary 4th grade. Higher 
achievement in literacy than the 
government adult literacy program. 

N/A 
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C. Facilitators 

Almost all of the evaluations of REFLECT programs indicated that the facilitators are of crucial 
importance to the success of the program. Of key significance are: 

• the criteria and process for their selection 
• their personal skills 
• their role in the local community 
• the training they receive 
• the supervision they receive 

D. Participants 

From an extreme of 27,000 participants of whom all but 500 were women in Bangladesh, to a 
low of 44% female participants in Ghana, in most of the REFLECT programs where data are 
available there are more female than male participants. The major reason participants give for 
joining REFLECT groups are reported15 as the desire to become literate and numerate, which 
means that almost all of the participants had low literacy skills when they began. Among the 
large number of REFLECT groups in Nepal, if was found that the training was more effective 
when the group was composed of more marginalized participants.16 

E. Community 

Central to the relationship between literacy and empowerment in the REFLECT program is 
involvement with the local community. Most of the PLA activities focus on understanding and 
analyzing the community within which the program is located, products including mapping of 
resources, census by relative wealth, analysis of ethnic and gender relationships, sources for 
development, calendars of work and hardship, etc. REFLECT has been shown to be more 
successful when community leaders support it. 

2. THE EDUCATION FOR PEACE (EP) APPROACH 

The basic goal of the YRETP training program in Sierra Leone is to transform the behavior and 
attitudes of ex-combatants through educational intervention designed to promote peace. It is 
therefore important to understand the peace education approaches that have been drawn upon for 
the content of the YRETP training. The specific goals, successes, and criticism associated with 
peace education can help to guide the examination of the YRETP program. 

15 Okech, et al, 2001 
16 Riddel, 2001 
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A. Description 

Peace education as a field of endeavor is closely related to conflict resolution initiatives, both 
addressing the themes of peace, cooperation and reconciliation, plus training people in problem-
solving skills. The significant difference lies how these issues are approached, conflict resolution 
training generally addressing specific, context-based conflicts that already exist, while peace 
education trains participants in how to prevent conflicts before they take place. In most peace 
education programs, individuals are the primary focus and training is directed toward changing 
the behavior and attitudes of individuals. The principles taught are assumed to be universal and, 
therefore, transcend the values inherent in specific cultures. 

Peace education programs have taken many different forms, from emergency workshops in 
refugee camps to curricula to be interwoven within the existing subjects of national formal 
education. The range of programs is great; what they have in common is instruction, discussion 
and activities around the role of the individual in bringing about peace. The examples17 in the 
chart below illustrate the range of approaches, who has been targeted in these programs, and 
what specific materials and methodologies have been utilized. 

B. Impacts 

“No systematic evaluation has been carried out in order to assess the relevance of (peace 
education) experiences and the impact of their methodological approaches.18” Evaluation of 
peace education programs has generally meant self-evaluation of the training experience. For 
example, in the UNHCR programs in Kenya and Uganda, the individual participants were asked 
to complete written questionnaires asking about their attitudes concerning the workshop19. The 
major positive impact that has been reported is the strong, enthusiastic refugee support for the 
programs. 

C. Facilitators 

Most peace education programs target school aged children, which means that classroom 
teachers generally present peace education programs. Although there have been attempts to train 
teachers to interact with their pupils in a less authoritarian manner as part of the peace education 
process, the methodology for peace education programs has been shaped by the typical 
relationship between teachers and young school children in formal education settings. Using pre-
prepared materials, teachers instruct and explain new concepts to students, although they are 
encouraged to stimulate discussion as part of the process. Even in the context of workshops, the 
facilitators who are selected are generally well educated, which is necessary to work with 
materials written in English, and successful individuals who can be seen as role models for the 
participants. 

17 Sommers, 2001

18 Agkuilar and Retamal, 1998.

19 Sommers, 2001
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ORGANIZAT 
ION 

APPROACH TO PEACE EDUCATION 

UNESCO Peace Education Package consisting of the software and hardware required 
to provide 40 schoolchildren with a year’s worth of activities, including an 
activity book and a songbook, both of which address broad, peace-related 
themes, and a book of stories directly related to Somali characters and 
concerns. 

UNICEF Curriculum, around themes such as communication, cooperation, and 
problem solving, and teacher training, in interactive and participatory 
methods, which are designed to be introduced into formal schools. 

UNICEF National peace campaigns, youth camps, groups and clubs, sports and 
recreation programs, training and workshops for community leaders and 
parents, and a variety of youth public awareness and advocacy initiatives. 

Norwegian 
Refugee 
Council 

Education of students and teachers about human rights, including a focus on 
how individuals can take part in the realization of human rights ideas and 
the development of skills to promote peaceful conflict management and 
protection of human rights. 

US Dept of 
Justice 

Program for Young Negotiators designed to address troubled youths to 
teach individuals how achieve their goals without violence. 

All Africa 
Conference of 
Churches 

Youth Peace Training Manual, which consists of a range of tools and 
training modules designed to assist youths in transforming themselves into 
agents of peace. 

UNHCR A skill-based approach to refugee training which uses a problem-solving 
framework with an orientation toward conflict prevention, assumed to be 
cross-cultural but adapted to local Kenyan and Ugandan priorities. Refugee 
leaders played an important role in the development of the program. 
Materials are written in English. Program is primarily taught by refugee 
teachers in the camp primary schools and by refugee facilitators in 12 half 
day session workshops for youths and adults. The training materials, 
developed by UNHCR experts, are highly structured due to the perception 
of teachers and facilitators as lacking training. Materials include activity 
books with lesson plans for 8 primary grades, other curriculum materials 
primary schools, lesson plans guide and training manual for workshop 
facilitators, and an assortment of supplementary materials such as songs, 
poetry, etc. Teachers are encouraged to used discussion and games rather 
than lecture. Although the adult workshops are said to focus on 
empowerment, the methodology for presenting the material is explanation 
by the facilitator. 

D. Participants 

To participate in the peace education workshops in the UNHCR20 programs required knowledge 
of English, which limited participation to those with a fair amount of education. This has led to 

20 Ibid. 
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the limited involvement of female refugees and, in some workshops no women at all. The most 
marginalized youths, characterized as difficult and disturbed, also do not generally participate. 
Considering that one of the main types of violence in many communities and refugee camps is 
abuse against women and that frustrated, outcast youths are the most likely to perpetuate 
violence, their failure to participate is significant. Peace education is described as empowering, 
yet, by targeting male, educated leaders the programs only strengthen the existing power 
structure. 

E. Community 

Peace education programs have primarily been introduced in classrooms and refugee situations, 
both instances in which the participants are removed from community contexts. No simultaneous 
instruction in peace education concepts takes place among the community members with whom 
the children will interact when they return home and the refugees will become reintegrated when 
they return home. The underlying assumptions about making a difference by targeting individual 
attitudes and behaviors does not include the interaction of those individuals within community 
contexts. 
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3. BASIC DIFFERENCES BETWEEN REFLECT AND EDUCATION FOR PEACE 

REFLECT PEACE EDUCATION 

Goals Learn literacy/numeracy and 
become empowered to act for the 
betterment of their community. 

Learn skills for avoiding violent 
behavior and values supporting a 
peaceful environment. 

Materials ActionAid “mother” manual 
shows organizations how to 
construct guides for facilitators; 
guides show facilitators how to 
assist participants’ use of PLA 
techniques to create their own 
materials. 

Pre-prepared, highly structured 
instructional materials such as activity 
books, class plans, songbooks, 
software, etc. 

Facilitators Literate, local language ability, 
non-elite from local community, 
selected by the participants. 

Literate in English, leaders, peaceful 
role models. 

Instruction 
Style 

Participatory, use of PLA 
techniques; builds on existing 
knowledge of participants. 

Facilitator led explanation of concepts 
and directed discussion; facilitator 
providing information. 

Language of 
Instruction 

Local English. 

Length of 
Course 

100 hours for minimum literacy, 
200 hours for more sustainable 
literacy. 

36 hours workshop in UNHCD model; 
occasional curricula to be added to 
classroom schedule. 

Participants More women than men, non-
literate. 

Educated leaders, mostly men 

Community 
Involvement 

PLA techniques require 
participant involvement in local 
community; goal of training is for 
participant to engage in 
community development. 

Approach based on role of individuals 
in establishing and maintaining peace. 
(“Community” sometimes used to 
indicate refugee camp or group of 
participants.) 

Key: Participatory Learning and Action (PLA) is similar to Participatory Rural Appraisal (PRA). 
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4. YRTEP MATERIALS 

The materials for the YRTEP program consist of five Modules designed for 132 hours of 
training. Although these modules are described as based on the REFLECT approach, they 
borrow far more from the peace education approach. 

A. Style of Instruction 

Although the YRETP modules are described as rooted in the existing knowledge of participants, 
the actual style of instruction is based upon introducing new concepts – personality types, post 
traumatic stress disorder, goal statement, environmental degradation, etc. – and explaining what 
they mean. The participants’ contribution is usually to provide examples from their own 
experience that fit a concept or category introduced by the facilitator. This is a different type of 
learning experience than when participants begin with their experiences and then work with one 
another and the facilitator to create categories and descriptions for those experiences. The 
following examples further illustrate the style of these materials. 

•	 The facilitator interacts with the participants in the style of a teacher in a traditional 
classroom – telling people when to do what, asking for discussion at appropriate times, 
asking them to repeat or copy material, assigning homework, etc.- or as in a Western 
workshop – time-limited discussion around pre-decided topics, summaries by facilitator on 
flip charts, etc. 

•	 The impressively complete modules read almost like scripts: “Tell the participants…” 
“Say…” “Next you will…” “Tell them that now we will…”etc. The instructions are so long 
(one session has 7 pages of instructions, which does not include the pre-planned flip charts 
and handouts) and so directive that it would be difficult for anyone to remember them, which 
means that facilitators are likely to read them to the participants, generally considered a poor 
approach to teaching or facilitation. The density of the instructions could also create a 
problem for the facilitators if their level of literacy in English is low. Not only will they have 
to read the detailed scripts for each session, but they must then translate them into the local 
language in which the sessions are being conducted. 

•	 In almost all cases the facilitator suggests and explains categories into which the participants 
place examples. While this may be necessary when dealing with new, Western psychological 
concepts, it seems unnecessary in most cases. For example, a pre-prepared agricultural 
calendar with categories of activities runs the risk of missing significant activities in some 
environments and introducing false ones in others, as well as limiting the ownership of the 
participants. In the YRTEP materials, the tasks given to participants involve moving from 
abstract concepts/categories to individuals’ list of experiences, rather than, as in PLA and 
REFLECT, from participants working out among themselves key concepts/categories that 
they agree upon based on their own personal experience. 

•	 If a discussion precedes the introduction of a concept or category, then the phase “summarize 
their responses by giving these key points” frequently appears, followed by a list of messages 
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such as “avoid having to be right all the time,” “have a clear purpose for each day,” or “self-
esteem is directly related to deserving success.” If there has been an honest discussion 
grounded in the experiences of the participants, it is unlikely that these pre-prepared “key 
points” will match what has been said. 

•	 One of the basic instructions for PLA methodologies is to “pass the stick” – a facilitator may 
start an activity to show how it is done, but the “stick” (in this case marker or pen) is handed 
over to the participants to do the actual construction of the symbol, map, chart, matrix, etc. 
Throughout the YRTEP modules, the facilitator does most of the writing on the flip chart. 
The participants are then asked to copy what the facilitator has drawn or written into their 
exercise books. The analysis involved in figuring things out and the ownership involved in 
creating rather than copying is important to learning. For example, after the first few rows of 
a chart of the numbers 1-100 organized in columns of 1, 11, 21 etc. 2, 12, 22, etc, the 
participants could grasp the underlying structure and could finish on their own rather than 
copying the entire chart. There are also a great many pre-prepared handouts including 
symbols that have been decided upon without the involvement of the participants (see related 
discussion of these symbols below*). The participants are told what the symbol stands for 
rather than being asked to make up a symbol to stand for that thing. 

B. Content of Materials 

•	 The focus is always on the individual. The first word written is each person’s name, which 
means that the group does not begin with a shared word. Participants work on individual 
analysis – what they each think is right for them – rather than the negotiated, agreed upon 
group interpretation of events and circumstances, which is the basis of PLA and REFLECT. 
The word “community” is used to refer to the group of participants. No session addresses 
local community values, approved of behaviors, social organization, etc., only individual 
values, interests, problems, etc. Reintegration would seem to require a bridge between the 
two, which means both need to be made apparent. Unlike REFLECT, very few of the 
activities require analysis of the specific community in which the participants live. 

•	 Some of the examples do not seem to be culturally appropriate, especially, the *pre-drawn 
symbols. For example, in Sierra Leone, as in any African country, it is highly unlikely that a 
picture of a man in a wig means “justice,” two people climbing with backpacks means 
“friendship,” a person lifting weights means “physical health,” a couple in wedding veil and 
top hat means “love,” a man playing golf means “sports,” a light bulb means an “idea,” etc. 
The realistic figures used for some of the symbols are clearly Western in dress, hair, features, 
etc., but with shaded skin. The REFLECT mother manual explicitly cautions that local artists 
should be used for any pre-prepared drawings. Even the verbal symbols often lack local 
relevance, for example asking participants to decide if they resemble a tortoise, hare, or race 
horse. 

C. Level of Difficulty 

•	 Because the REFLECT approach uses an examination of the participants’ local environment 
and community to generate the material for the sessions, most of the initial words are familiar 
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and frequently used – house, man, women, etc. The YRETP materials focus on the 
introduction of new, abstract concepts, which means that these are the first words for the 
participants to learn to read and write. Participants are faced with leaning simultaneously the 
meaning of new words and how to read/write them rather than the simpler task of 
reading/writing familiar words. 

•	 Most of the symbols developed in PLA activities or REFLECT programs are simple – house, 
money, yams, female child, etc. – and, consequently relatively easy to draw. The YRETP 
materials, because they are frequently dealing with abstract concepts, require participants to 
make what are difficult drawings for anyone – activities, attitudes, emotions, values, etc. 
Because the YRETP program seldom uses objects (seed, rock, leaf, etc.) as symbols, as in 
PLA and REFLECT, a great many drawing have to be made in every session. In the first 
module, composed of 11 sessions, the participants were asked to make an average of 6 
drawings per session. 

•	 A time estimate is provided for the facilitator for each activity. Some of these activities 
appear to be far too complex to completed in the allotted time. For example, mapping the 
local village in one hour would only be possible if it is a very tiny place or if the detail need 
for analysis is omitted (PLA village mapping frequently takes all day). In some instances a 
time limit is imposed for group decisions on the grounds that “the habit of timeliness is 
critical.” Acting out eight different stress management techniques - exercise, meditation, 
seeking social support, etc. - in 30 minutes would be enough to generate considerable stress 
in most people! 

5. IMPACTS OF YRTEP 

The impact evaluation of the YRTEP program conducted in August 2001 is very positive. 
Interviews were conducted with approximately 540 randomly selected participants at randomly 
selected sites. Participants almost unanimously responded that the training had left them better 
able to manage conflict, to support themselves, and solve problems, and had improved self-
awareness, self-confident, interpersonal skills, goal setting ability, and personal values. All of 
those interviewed said that they were more aware of environmental issues, almost all had 
acquired a better understanding of health issues, and most reported that they understood better 
democracy, corruption, and their rights and responsibilities as citizens. Almost everyone 
interviewed said that his or her literacy and numeracy had improved. YRTEP participants 
reported themselves to be very actively engaged in activities to benefit their communities. 

All of which only tells us that the participants, when asked, said that they had improved in all of 
these ways. They haven’t said how much or why. And there are no independent measures or 
indicators. As in the case of peace education, there appears to be strong enthusiasm for the 
YRTEP program. The “success stories,” also collected from participants, facilitators, and 
Community Management Committee members as part of the evaluation, include some details of 
what specifically is said to have changed and some mention of what it was about the YRTEP 
program that created these changes. Among those who discussed what impact the training has 
had on their lives, there were a few interesting differences in what participants chose to mention. 

Basic Education and Policy Support (BEPS) Activity 65 



Final Evaluation of the OTI Program in Sierra Leone Final Report 

A. Literacy and Numeracy 

By simply counting the frequency with which men and women mentioned either 
literacy/numercy or the information communicated by the program (knowledge about health, 
environment, etc.) as what had had an impact on their lives, it is clear that the acquisition of 
literacy and/or numeracy was more important to women than to men. One interpretation of this 
difference could be that fewer of the women were already literate when they entered the YRTEP 
program. The examples the women offered suggested that they achieved a greater mastery of 
numbers than letters and that numeracy had very real impacts on their lives. In the case of 
REFLECT, some evaluations have indicated that the participants’ gained more numeracy skills 
than literacy. 

B. Generating Income 

Both men and women mentioning an increased ability to earn a living more than three times as 
frequently as any other improvement in their lives as an impact of the YRTEP training. Although 
Module 1 is described as titled “Who Am I?” the title on the actual module is “Exploring 
Opportunities for Generating Income.” The title “Who Am I” and the emphasis in the summary 
description of the YRTEP program focus on self-understanding as a means for reintegration, 
while the actual material in Module 1 includes both sessions promoting self-understanding and 
sessions specifically devoted to income generation. The success stories demonstrate how these 
are not different, unrelated impacts but, rather, circular. As participants gain insight into 
themselves and change their outlook, then they are more able to focus on the task of earning a 
living; as the participants become able to support themselves and their families, they become 
more sure of who they are in a non-combatant situation. 

C. Community Involvement 

Although the descriptions of the YRTEP program and the actual material in the modules focus 
on psychological issues, such as self analysis, conflict management, problem solving, self 
confidence, and stress management, and information about health, the environment, and 
democracy/governance, the community development focus of REFLECT appears to have seeped 
through. This is important because three-fourths of the respondents involved in the evaluation 
where found to be living in their community of origin at the time of the survey. The success 
stories illustrated an increased involvement with rebuilding communities as an impact of the 
program. While both participants and facilitators mentioned increased participation in 
community development, generally only the facilitators talked about taking part in community 
peace activities such as acting as peace monitors, forming peace promoting groups, organizing 
peace events, etc. A number of facilitators mentioned taking on positions of community 
leadership or jobs in local NGOs working for peace and/or development. 
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7. CONCERNS ABOUT EVALUATING YRTEP 

The YRTEP program presents difficulties for evaluation due, in part, to its goals. The goals for 
the actual training are primarily changes in the attitudes and behavior of the individual 
participants. The goals for the overall program are for changes in the society, to reintegrate the 
ex-combatants and encourage peace in the country. To actually say that the program fulfills these 
goals would require evaluating three different things: 1) the degree to which the training actually 
does change the attitudes and behavior of individual participants in the manner proposed, 
including achieving literacy and numeracy; 2) the degree to which those changes in individual 
attitudes and behavior add up to an impact on the society; and 3) what type of impact those 
individual changes have on society. 

The REFLECT program has been constantly evaluated from its conception, both to demonstrate 
its impact and to explore what improvements can be made. In most of those evaluations three 
things are often measured: 1) literacy and numeracy, 2) empowerment – a form of attitude and 
behavior change, and 3) changes in the community. In addition, the REFLECT program exists 
within a larger set of evaluations which have taken place throughout the 1990s, studies that have 
demonstrated the link between changes in literacy/numeracy and larger societal goals such as 
drops in fertility, improved health, and increased education of children. The weakest part of the 
REFLECT evaluations involves the measurement of empowerment, which is, in the end, only 
demonstrated by the community level changes resulting from the behavioral changes of 
participants. 

Peace Education programs appear to have evaluated their projects in the same manner that the 
YRTEP program was evaluated last summer, by asking participants if their attitudes and 
behavior have changed. In both cases the participants have responded with an enthusiastic “yes.” 
The problem is that self-reported change is not considered sufficient evidence of even the first 
goal, changes in attitude and behavior, and does not address the second goal for societal change 
or the linkage between the two. Directly measuring changes in attitude and behavior is extremely 
difficult except in a longitudinal study, which examines the consequences of those changes as 
demonstrated by a more productive life. 

There are two levels upon which the appropriateness of the YRTEP materials could be 
questioned. One involves the psychological, individualistic concepts underlying the entire 
project. Concepts such as self-esteem or stress management come from our USA-European 
culture and there has been no work to explore the degree that these can be seen as useful 
conceptualizations in Africa. In addition, it is often assumed that the individual is the primary 
mover in a society, social change occurring through the addition of many individual acts. While 
this may not be true in our own society even with its emphasis on individuality, it is unlikely to 
be the case in other societies, especially when the individuals expected to make the change are 
marginalized members of traditional, rural communities. 

The second area in which the materials may be inappropriate has to do with their content and 
style of instruction, a concern which is deepened by the lack of field testing for these materials. 
As noted above, the psychological concepts introduced as part of the content have been imported 
from a very different culture and may have no relevance in this context. The specific examples 
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and symbols used to explore these concepts have also been borrowed from outside the society 
and often can have only what meaning is provided by the explanations of the facilitator. While 
the “teacher” centered approach is similar to that found in schools throughout Africa, some of the 
techniques may also be inappropriate for non-literate participants, especially flip chart points that 
have not been created by the participants and time pressures to complete activities. 
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APPENDIX E. 

DISCUSSION GUIDES FOR YRTEP INTERVIEWS 

(Under each topic is a set of questions to guide the interview process and serve as cues for 
topics that need to be covered. Questions were either translated or phrased differently 
based on the audience, their comprehension levels, and the type of information given) 

A. QUESTIONS TO ASK YRTEP PARTICIPANTS (MEN AND WOMEN) 

1.	 Length and Depth of Experience with YRTEP 
� Which module are you studying now? 
� When did you start participating in YRTEP? 
� How many months have you been participating? 

2.	 Selection and Composition of Participants 
� How many of your group are men, and how many women? 
� How many of your group are ex-combatants, and how many war-affected? 

3.	 Educational Background, Previous Schooling, and Literacy 
� How many years of formal schooling did you have? 
� How many years have passed since you were in school? 
� How literate were you before participating in YRTEP? Could you read and write? 
� How literate are you now? 

4.	 Ex-Combatant Status or War-Affected Youth (Non-Combatant) 
� Were you a combatant during the years of war? Did you carry a gun? 
� What did you do during the years of war? 

5.	 Current Residence Versus Reintegration in Home Community 
� Where is your home? Are you living at home now? 
� Why are you not living at home now? 
� Do you intend to go back home? Why, or why not? When? 

6. Perception and Evaluation of YRTEP

� Why did you join YRTEP?

� What is the most important benefit to you from participating in YRTEP?

� What do you like the most about YRTEP?

� Do you recommend to others that they should join YRTEP? Why, or why not?

� What have you learned in YRTEP?


- What have you learned about your health, about sickness, about keeping you healthy?

- What have you learned about HIV/AIDS?

- What have you learned about the government, about corruption, about the elections?

- What have you learned about your responsibility to the community?


7. Changes in Behavior and Attitude, Including Gender-Related Behavior/Attitude 

Basic Education and Policy Support (BEPS) Activity 69 



Final Evaluation of the OTI Program in Sierra Leone Final Report 

Have you changed your behavior in any way? Why?

Do you think that others in YRTEP have changed their behavior? How? Why?

� Are you angry or do you act angry or strong toward other people?

� (To Women) Do you think the men now treat their wives better? Why?

� (To Men) Do you think differently about women now? How? Why?


8. Community Reconciliation

� How does the community here treat you now?

� Has the community changed in how it treats you? Why?


9.	 Community Activities 
� Are you engaged now in activities to help the community? What? Why? 

10. Livelihood 
� How do you earn your living/food now? 
� Have you learned anything from YRTEP that helps you earn a living? 
� What do you plan to do when you finish training? 
� What have you learned about local resources? 

11. Relationships with Other Programs 
� What do you know about the DDR program? 
� Is there a relationship between the DDR program and YRTEP? 
� What is the relationship between YRTEP people and other NGOs and programs? 

B. DISCUSSION GUIDE FOR LEARNING FACILITATORS (MEN AND WOMEN) 

1.	 Educational Background, Previous Schooling, and Literacy 
� How many years of formal schooling did you have? 
� How literate were you before participating in YRTEP? 

2.	 Ex-Combatant Status or War-Affected Youth (Non-Combatant) 
� Were you a combatant during the years of war? Did you carry a gun? 
� What did you do during the years of war? 

3.	 Current Residence Versus Reintegration in Home Community 
� Where is your home? Are you living at home now? 
� Why are you not living at home now? 
� Do you intend to go back home? Why, or why not? When? 

4.	  Selection of Learning Facilitators 
� How many of your group are men, and how many women? 
� How many of your group are ex-combatants, and how many war-affected? 
� How were you selected to become an LF? 
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5.	 Teaching the Modules 
� Which sections or modules are easier to teach? Easier for the participants to learn? 
� Which are harder to teach? Harder for them to learn? 
� Which are the sections or lessons where the participants have more trouble? 

6.	 Status and Activities in community 
� What was your status in the community before becoming a LF? 
� What is your status now that you are a LF? Now that you are in YRTEP? 
� Are you engaged now in activities to help the community? What? Why? 

7.	 Impacts of YRTEP 
� How has YRTEP affected the community? Affected the participants? 
� How has YRTEP affected you? 
� Has YRTEP affected the community’s attitude and behavior toward ex-combatants? 
� Has YRTEP affected ex-combatants’ attitudes and behavior towards others? 

8.	 What Next for Participants and YRTEP 
� What do participants need after finishing YRTEP? 
� What do participants want to do after finishing? 

9.	 Relationships with Other Programs 
� What do you know about the DDR program? 
� Is there a relationship between the DDR program and YRTEP? 
� What is the relationship between YRTEP people and other NGOs and programs? 

C. DISCUSSION GUIDE FOR MEMBERS OF THE COMMUNITY MANAGEMENT 
COMMITTEES (MEN AND WOMEN) 

1.	 Educational Background, Previous Schooling, and Literacy 
� How many years of formal schooling did you have? 
� How literate are you? 

2.	 Ex-Combatant Status or War-Affected Youth (Non-Combatant) 
� Were you a combatant during the years of war? Did you carry a gun? 
� What did you do during the years of war? 

3.	 Status and Activities in community 
� What was your status in the community before becoming a CMC member? 
� Are you engaged now in activities to help the community? What? Why? 

4.	 Selection of Learning Facilitators and Participants 
� What criteria did you use to select LFs and participants? 
� Did you try to select ex-combatants? Problems? Success? 
� Did you try to select women? Problems? Success? 
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5.	 Impacts of YRTEP 
� How has YRTEP affected the community? Affected the participants? 
� How has YRTEP affected you? 
� Has YRTEP affected the community’s attitude and behavior toward ex-combatants? 
� Has YRTEP affected ex-combatants’ attitudes and behavior towards others? 
� What would the community be like if there had not been a YRTEP program here? 
� How has YRTEP contributed to the peace process and reconciliation? 

6.	 What Next for Participants and YRTEP 
� What do participants need after finishing YRTEP? 
� What do participants want to do after finishing? 

7.	 Other Programs in Community 
� What other programs or NGOs are operating in this community? 
� What do they do? How do they differ from YRTEP? 

8.	 Relationships with Other Programs 
� What do you know about the DDR program? 
� Is there a relationship between the DDR program and YRTEP? 
� What is the relationship between YRTEP people and other NGOs and programs? 

D.	 DISCUSSION GUIDE FOR COMMUNITY LEADERS AND MEMBERS WHO DO 
NOT PARTICIPATE IN YRTEP 

1.	 Impacts of YRTEP 
� How has YRTEP affected the community? Affected the participants? 
� How has YRTEP affected you? 
� Has YRTEP affected the community’s attitude and behavior toward ex-combatants? 
� Has YRTEP affected ex-combatants’ attitudes and behavior towards others? 
� What would the community be like if there had not been a YRTEP program here? 

2.	 What Next for Participants and YRTEP 
� What do participants need after finishing YRTEP? 
� What do participants want to do after finishing? 

3.	 Other Programs in Community 
� What other programs or NGOs are operating in this community? 
� What do they do? How do they differ from YRTEP? 

4.	 Relationships with Other Programs 
� What do you know about the DDR program? 
� Is there a relationship between the DDR program and YRTEP? 
� What is the relationship between YRTEP people and other NGOs and programs? 
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APPENDIX F. 

WAR AND PEACE CHRONOLOGY FOR SIERRA LEONE 

1991 
March 23. The Revolutionary United Front (RUF) invaded from Liberia.


August. Voters in national referendum approved a Multiparty Constitution, which became law.


1992 
April 29. Military coup by National Provisional Ruling Council (NPRC) toppled President 
Joseph Momoh; 

Valentine Strasser became chairman of the NPRC and head of state 

November. Major NPRC offensive against RUF. 

1993 
March. ECOMOG troops relocated from Liberia to Freetown to assist NPRC against RUF. 

December. President Valentine Strasser announced a unilateral cease-fire. 

1994 
January. Major NPRC recruitment drive increased size of army. 

September. Sierra Leone and Nigeria agreed on a Mutual Defense Pact. 

1995 
January 17-19. RUF occupied Sierromco aluminum and Sierra Rutile mines. 

March. The NPRC hired Executive Outcomes to provide security. 

August 15-19. Civil society conference at Bintumani Conference Center confirmed date for 
elections. 

1996 
January 16. NPRC palace coup, Julius Maada Bio became head of state. 

February 26-27 and March 15. Elections were held, electing President Alhaji Ahmad Tejan 
Kabbah. 

March 29. President Kabbah assumed power as elected President. 

November 30. Abidjan Peace Agreement signed by President Kabbah and Foday Sankoh. 
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1997 
January. Executive Outcomes left the country. 

March 6. Sankoh arrested and detained in Nigeria; he remained in Nigeria until July 1998. 

May 25. Military coup by Armed Forces Revolutionary Council (AFRC) toppled President 
Kabbah; Johnny Paul Koroma became chairman of AFRC and head of state. 

June. RUF forces joined with AFRC in Freetown. 

May 25-June. Warfare in Freetown; many people became refugees or were evacuated. 

October 23. Conakry Peace Plan signed by AFRC and ECOWAS. 

1998 
February 5. ECOWAS, or ECOMOG, troops attacked AFRC forces in Freetown.


February 18. ECOMOG forces gained control of Freetown.


March 10. President Kabbah returned to Freetown from Conakry.


July. Sankoh returned to Freetown from Nigeria to stand trial for treason.


1999 
January 6. RUF attacked Freetown.


July 7. Lome Peace Agreement signed by President Kabbah and Foday Sankoh.


October 22. United Nations peacekeeping Mission in Sierra Leone (UNAMSIL) established.


2000 
May. RUF captured about 500 Kenyan and Zambian UNAMSIL troops. 

May 8. Massive civil society protest demonstration; many killed by Sankoh’s bodyguards. 

July 5. UN imposed embargo on sale of rough Sierra Leone diamonds without certificate of 
origin. 

August 14. United Nations voted to create a war crimes tribunal. 

September. West Side Boys defeated by British troops. 

November. Cease-fire agreement signed in Abuja. 
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2001


2002


May. Elections. 
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APPENDIX G. 

LICENSING DIAMOND MINERS 

The procedure for obtaining a miner’s license was explained by MMR (Mines Division) officials 
in Bo. First, a person fills out an application and submits that to the regional office. The 
application includes a photograph and fingerprints of the applicant and is signed by the applicant 
and witnesses. The regional MMR officials also interview the applicant. 

Each application is for a specific person (the miner) and a specific mining site. Mining sites used 
to measure 400 feet on a side (or 160,000 square feet), but the size has been reduced to 210 feet 
on a side (or 44,100 square feet). River or streamside plots are smaller (200 feet long by 50 feet 
wide, or 10,000 square feet). The application for a miner’s license must be accompanied by 
written permission from the landowner (or local chief) and must be witnessed by the town chief. 

The mines warden is the lowest-level employee of the MMR Mines Division and the only staff 
member whose work is based in the field. The mines warden locates plots, stakes out the mining 
site and draws a plan to delineate the shape and exact location of the mining site. That plan must 
be approved and signed by the senior mines warden and the area superintendent. These officials 
may choose to visit and inspect the site. 

The applicant must pay a number of costs and have those payments witnessed before receiving a 
license. There is a surface rent to the chief; that amount is recommended to be 50,000 leones. 
(Note: at the time of the mission in February 2002, the exchange rate was 2,130 leones to the US 
Dollar.) An estimated income tax of 36,000 leones must be paid to another regional government 
office. (Note: instead of levying an income tax on the exact income earned, the government 
charges a fixed amount to be paid in advance.) Finally, three charges (for a total of 250,000 
leones, or slightly more than $US 117) are collected by the MMR. First, there is a government 
receipt of 100,000 leones. Second, there is a rehabilitation fee of 100,000 leones. This is 
supposedly paid to cover the cost of rehabilitating the environment after the mining is finished. 
The third charge is a monitoring fee of 50,000 leones to cover the cost of monitoring the mining. 

After all of the requirements above have been completed and witnessed in writing, the 
government mining engineer must approve and sign the application for it to be approved. The 
approved applicant then receives a sheet on which to record all sales of diamonds to dealers. The 
license must be applied for and renewed annually. 

The licensing procedure highlights places where local and official corruption and favoritism may 
occur. Local and town chiefs have a commanding position in verifying local land tenure and the 
rights to mine local land. There is no place in this procedure for community participation or 
monitoring, and youth and other non-elders remain marginalized and disenfranchised. The mines 
wardens are often the only MMR employees to actually visit any given mine site, know what 
size site is actually being worked, and recognize who works which site. There is no guarantee 
that wardens are intensively supervised in the field, or that MMOs actually visit most mining 
sites, especially given MMR's problems with transportation and lack of incentives for 
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government employees. A number of regional officials must sign off on various fees having been 
paid, and each sign-off is a possible point for corruption. 

Given the conditions in Sierra Leone, what would we anticipate happening if MMR officials 
(from warden upward) were to encounter someone doing something illegal (mining, possessing, 
or selling diamonds)? 
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APPENDIX H.


RESOURCES REQUIRED FOR 

YRTEP AND NATION-BUILDING CURRICULA


ATTACHED ARE THREE CHECKLISTS (ONE PAGE EACH) THAT DEMONSTRATE 
THE LEVEL OF RESOURCES THAT ARE NEEDED TO SUPPORT THE CURRICULUM 
OF THE YRTEP AND NATION-BUILDING PROGRAMS. THE THREE LISTS ARE FOR 

THREE DIFFERENT TRAINING PROGRAMS. 

The first is the “Learning Facilitators Checklist” that lists the materials that are needed for two 
MTs to use in training 20 Learning Facilitators. 

The second is the “Village Training Checklist” that lists the materials that are needed for a 
Learning Facilitator to train 20 participants. 

The third is the “Nation Building Checklist/Supply List” that lists the materials that are needed 
for training a group of their participants. 
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